



IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
12/31/05 End of Year Project Status Report
Revised 06/19/06, 1:30 PM

June 19, 2006

Governor Thomas J. Vilsack
Lt. Governor Sally Pederson
Iowa Economic Development Board
State Legislators
Iowans

Please accept this 12/31/05 Status Report on the Iowa Values Fund (IVF) and other state business development awards made from July 2003 through December 2005. During this period, 335 projects were acted upon by the Iowa Department of Economic Development (IDED) or one of its boards. Of those 335 projects, 196 had signed contracts during the reporting period -- thereby requiring those 196 to submit a report accompanied by verifying documentation. Note that there are various reasons no contract is in place, including ongoing negotiations and legal review.

IDED procedures call for semi-annual reports to track the progress of awarded projects. IDED's first self-report was issued October 2005 and represents projects awarded from July 2003 through June 2005. The first annual year-end report, accompanied by verifying documents, is now in. This is the point in the year where changes and updates are made to the project list in an effort to accurately reflect the landscape of the IDED portfolio of projects.

The status report shows that 59 percent of the jobs under contract are already in place and 75 percent of the capital investment has already been made. This is also the point in the year that we provide an update to program numbers acknowledging that some projects will not move forward, may not perform as anticipated or may be amended by the Department or through Board action. Project data has been evaluated and updated for consistency and accuracy. Following the executive summary, you'll find a complete project list broken down by these categories: Projects Under Contract; Projects in Contract Negotiation at the 12-31-05 Date; Projects too New to Report at the 12/31/05 Date; Awards Declined or in Collections; TSB and SELP Awards; and Awards Since 12/31/05 (not part of report).

The initial three years of the Iowa Values Fund has been tumultuous. IDED has adapted to legislative revisions and a court ruling that altered the IVF program. These events resulted in changes in the composition of the governing boards, funding sources, program job, wage, benefit and other eligibility requirements that impacted 11 of IDED's financial assistance programs.

(continued)

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT

Even with an ever-changing program, I am pleased to report that we have accomplished a great deal. Business activity has increased and administrative procedures have been streamlined. Application evaluation, contracting and reporting is now done by project, not individual program, enhancing customer service and making administration easier for Iowa businesses. Semi-annual reporting, by project, has been instituted. We look forward to much future success with the current program and its 10-year committed funding stream.

It is still early in the lifespan of the funded projects listed in this End of Year Project Status Report. Each business has an established period of time within which it must complete its project; including job creation and retention, capital investment, and other goals. The duration depends on the governing, law, rule or contract terms at the time of award. Prior to the project completion date, business' typical activities involve constructing a building, hiring workers, and starting up a new production line or service.

IDED continues to be proud of the collective work we've done to administer programs enacted by Governor Vilsack and the Iowa Legislature; these programs are transforming Iowa's economy. As this report is released for activities through the end of the prior year, the Iowa Values Fund and other business assistance programs continue to produce results. From July 1, 2003, through May 2006, IDED and its board have reported acting on a total of 389 projects that will create and retain over 26,240 jobs and result in capital investment of \$4.6 billion for Iowa.

However, with this report, adjustments will be made to reflect the 24 projects declined or in collections and the 39 TSB/SELP projects that are non-job creation and capital investment programs, as well as the eight amendments that occurred during this period.

Based on reporting and documentation provided, the annual reconciliation brings IDED's cumulative project totals to: 318 projects creating or retaining 24,365 jobs and resulting in a capital investment of \$4.4 billion.

On behalf of IDED staff, thank you for the opportunity to serve Iowans in this regard.



Mary Lawyer
Director

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT

Executive Summary

Overview

During the period of July 1, 2003, through December 31, 2005, 335 projects were awarded assistance through the Iowa Values Fund and other state business development programs. This year-end report was conducted to assess progress of companies receiving state assistance and to serve as an annual update to ensure available information is consistent and correct.

Key Findings

	Jobs Pledged	Actual Jobs	Capital Investment Pledged	Actual Capital Investment
196 Projects Under Contract	13,506	8,013	\$ 2,185,310,940	\$ 1,644,866,990
43 Projects in Contract Negotiations (25 now signed and proceeding)	4,091	*	\$610,643,592	*
33 Too New To Require Report (Oct., Nov., Dec. 2005)	3,862	*	\$ 434,356,760	*
24 Declined or in Collections (will be removed from list)	1,757	n/a	\$ 201,709,789	n/a
39 TSB/SELP (will be removed from list)	57	n/a	\$ 2,803,526	n/a
8 Amendments on projects funded prior to 7-1-03 (will be removed from list)	61	n/a		n/a
46 Projects Acted on Since 12-31-05 <u>not</u> in report	2,906	*	\$ 1,146,125,334	*
TOTALS	389 (335 thru 12-31-05)	26,240	\$ 4,580,949,941	\$ 1,644,866,990

* - No report required this cycle because contract is not in place.

n/a - Not applicable because the project is not proceeding, in collections, or is not a capital investment or job creation program

Capital Investment and Jobs

75 percent of the capital investment pledged by the 196 projects under contract have been realized in Iowa for a total of \$1.6 billion invested. 59 percent or 8,013 of the jobs under contract have been realized.

Average Wages

The average wage of the incented jobs already in place is \$17.83 per hour, or \$37,086 annually – more than 14.8 percent higher than the state's per capita personal income (\$32,315).

Company and Community Size

Projects under contract have impacted communities all across the state and companies of all sizes. 57 percent of these projects have gone to companies employing 100 or less. Half of the projects are located in small communities (population under 10,000 people).

Keeping Pace

Of the 196 projects under contract, 93 percent, or 182, are classified as on-schedule or already completed.

IDED Project Review to Project Closeout

The following flow chart represents the process in which a project moves from application through project closeout at IDED. At application, preparation and due diligence is conducted, as well as reporting and monitoring after contracts are in place.

1. Application Process

- Check eligibility requirements
- Calculate average wage and value of benefits
- Perform background checks
 - a. Violations with other state agencies
 - b. Legal filings, financial check
- Perform due diligence of financials
- Work with local communities for application assistance and local financial commitment
- Complete ROI summary
- Negotiate details of IDED incentives and collateral
- Start file and mark confidential portions

2. Board Action

- Prepare IDED Project Report (conf. - DD)
- Prepare IDED Project Summary (Bd.)
- Work with DD Committee to finalize negotiations with projects
- Board Action
- News release to media

3. Transfer Award to Contracting Phase

- Contact company about award
 - Organize and transfer file
 - Prepare Exhibit D - detailing job count and average wage agreement
- ### Prepare Award for Contracting (BST)
- Send award letter within 10 days
 - Draft contract for Contract Review Process within 3-4 weeks

Contract Review Process:

1. BST PM
2. BF PM
3. BF TL (Ken B.)
4. BST TL (Melanie J.)
5. DA Admin (Terry R.)
6. Director/Deputy Director

- Contract sent to business and community for sign-off, including sheet for fund disbursement conditions
- File collateral positions
- Department signs

4. Receive Funds(When conditions are met)

Monitoring

- Reporting 2 times per year
- 1) Self-reporting (June)
 - 2) Report with documentation (December)
- On-site visit 1 time during life of the project

Project Completion

- Certify jobs, wages, benefits and investment

Maintenance period

- Certify jobs maintained

Contract Closeout

(After project completion and maintenance period)

Collections / Legal

If project is in default at any point, file referred to collections or legal for appropriate action.

The 12-31 Report Methodology

Business Services Team

On July 1, 2005, the Business Services Team (BST) was established within IDED. BST staff provides contractual, reimbursement, monitoring, reporting, relationship management and closeout services that support the state's financial assistance awards. The BST works with businesses to get project update reports two times a year. The June 30 report is a self-report and the December 31 report requires accompanying verification.

Process: End of Year Status Report

The BST notified businesses of the report requirement for the time period through December 31, 2005, and provided instructions for completing the End of Year Status Report. This report asks about the recipient's progress toward completing its project goals. Filing online was an option for the first time during this reporting cycle.

The report form collected information about job creation and retention, wages, benefits and any changes in the business (e.g., changes in the ownership, structure or control of the business; business name changes; any litigation or other violations of law that would adversely impact the project; changes in benefit plans).

A Job Creation and Retention Worksheet listing the created/retained jobs and payroll records were required to be submitted with the report. BST Project Managers verified job numbers stated in the report with the payroll records and information from the Iowa Workforce Development Department. Project managers evaluated submitted reports, contracts and verifying documentation to assess project status.

Process: Annual Reconciliation

As part of the Semi-Annual reporting procedures, BST identifies any project information that needs to be edited or deleted in order to reconcile information on the consolidated End of Year Status Report with updated information about projects in the BST investment portfolio.

This annual update process recognizes that in any portfolio of funded projects there will be some that will not move forward or do not perform as anticipated. Project data also needs to be evaluated to ensure consistency and accuracy. The annual reconciliation adjustment is the time to update the portfolio list, correct any known errors and move projects to appropriate categories for further tracking.

This first End of Year Status Report breaks the list down by the following categories, including:

- Projects Under Contract
- Projects in Contract Negotiations at the 12/31/05 date
- Projects too New to Require a Report (Oct., Nov., Dec. '05)
- Awards Declined or in Collections
- TSB-SELP Awards (not job creation or capital investment programs)

End of Year Report Column Headings

Each project is separated into three categories – the time of award (*Investment Summary*), the time of contract (*Contract Numbers*) and the performance period (*Performance Numbers*).

Investment Summary

The information in this column is taken from the Monthly Investment Summaries. This section reports on information known as of the award date and includes details about: (1) the created and retained jobs meeting threshold eligibility requirements to qualify for assistance (the "incented jobs"); (2) the anticipated leveraged jobs (the "other jobs"). "Other jobs" are those jobs that do not meet program eligibility thresholds, but are jobs that the applicant has included in its application and indicated will also be created/retained if the project is funded and moves forward in Iowa; these jobs would not exist if the project did not move forward; and (3) the anticipated capital investment.

Contract Numbers

The information in this column is taken from the signed contracts for the funded projects. Data may vary slightly from the Monthly Investment Summary numbers due to varying statutory or rule requirements, funding sources, contracting policies and board policies in effect at the time of contracting.

Performance Numbers

This section reflects the information reported by a business on its 12/31/05 End of Year Status Report and assessed by project managers utilizing submitted reports, contracts and verifying documentation. Job numbers are permitted to fluctuate from the time of contract to the Project Completion Date. At the completion date the business must have completed the project and met its job creation and retention obligations, and they must maintain the jobs through the required maintenance date.

Award Programs	
<p>BRN Brownfield Redevelopment Program</p> <p>CEBA Community Economic Betterment Account</p> <p>EDSA Economic Development Set-Aside</p> <p>EVA Entrepreneurial Ventures Assistance Program</p> <p>EZ Enterprise Zone Program (tax benefits)</p> <p>HQJJC High Quality Job Creation Program (tax benefits)</p> <p>IVF Iowa Values Fund</p> <p>LCGF Loan and Credit Guarantee Fund</p>	<p>NCIP New Capital Investment Program (tax benefits)</p> <p>NJIP New Jobs and Income Program (tax benefits)</p> <p>PIAP Physical Infrastructure Assistance Program</p> <p>SELP Self-Employment Loan Program</p> <p>TSB Targeted Small Business Financial Assistance Program</p> <p>VAAPFAP Value-Added Agricultural Products & Processes Financial Assistance Program</p>
12/31/05 Project Status Terms	
<p>On Schedule — the project is progressing and the BST project manager is reporting that the project, contract and performance deadlines are on schedule to be met.</p> <p>Behind Schedule — the BST project manager is reporting that the project is progressing or will be initiated in the near future, but the project, contract and/or performance deadlines may need to be adjusted to complete the project as the BST project manager described in the contract.</p> <p>No Report Filed — the business was contacted, but no report was filed with the Department. No Report Filed may also mean that an incomplete report was filed with the Department.</p> <p>Report Not Required — the business is not required to file a report. A report may not be required from recently awarded projects, from those where contracts were still under negotiation and therefore did not have a signed contract as of 12/31/05, or from projects that have received awards from programs that do not track job creation numbers (TSB, SELP, EVA, ARC, LCGF, PIAP-TA).</p> <p>Referred to Collections — the Department has determined that the project performance does not meet the contractual obligations and the Department is either taking steps to recapture state funding or repayment has been received.</p> <p>Award Declined — the business has declined the financial incentives offered by the Department.</p>	<p>Incented Jobs — those created or retained jobs that qualify for program funding.</p> <p>Avg. Hr. Wage — the average hourly wage of the incented jobs.</p> <p>Other Jobs — those jobs created or retained by the project that do not qualify for funding, but will not be created or retained if the project does not move forward.</p> <p>Total Jobs — the total of the incented jobs (created and retained) plus the other jobs.</p> <p>Capital Investment — The capital investment figure in the Investment Summary section is the initial calculation at the time of award. For purposes of the Contract Obligations section “capital investment” includes purchase price of land and buildings, site preparation, improvements to real property, building construction and depreciable assets (including computers).</p> <p>Total Project Costs — the total expenditures from all funding sources involved with the project.</p> <p>Completion Date. — The date by which all project activities (i.e. jobs created/retained, wages, benefits, etc.) are to be satisfactorily completed.</p> <p>Maintenance Date — Begins after the project completion date and is the date through which the project must maintain the created/retained jobs.</p> <p>Funds Disbursed to Date — Total amount of disbursements to the business under the award as of the date of this report.</p>
Column Headings	



Iowa Department of Economic Development
200 East Grand Avenue
Des Moines, Iowa 50309
515.242.4700
www.iowalifechanging.com

IOWA
life | **changing**[®]

Projects Under Contract

The Projects Under Contract list includes only the open projects with contracts in place. This list has been updated to include contract amendments. Excluded from the list are TSB-SELP projects, projects not required to report during this period, declined awards and projects in collections.

Award Information		Investment Summary						Contract Obligations						Performance (as of 12/31/05)									
Project Name	Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project			
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
SPL Corporation	West Des Moines	28	0	\$18.68	28	56	\$215,000	28	0	\$18.68	28	28	\$400,000	\$1,150,000	26	0	\$19.71	0	\$1,000,000	On Schedule			
		Award Date		8/19/2004		Contract Signed		Yes		Award Date		8/19/2004		Completion Date		9/30/2007		Maint. Date		12/30/2007			
Community Economic Betterment Account		Award		\$100,000.00		Community Economic Betterment Account		Award		\$200,000.00		Community Economic Betterment Account (IVF)		Award		\$200,000.00		Community Economic Betterment Account (IVF)		Award		\$200,000.00	
5 Star Industries (Ultimate Truck)	Knoxville	25	19	\$17.00	3	47	\$397,000	25	19	\$17.00	0	44	\$0	\$1,147,000	7	19	\$16.24	0	\$304,000	On Schedule			
		Award Date		12/16/2004		Contract Signed		Yes		Award Date		12/16/2004		Completion Date		11/30/2007		Maint. Date		3/1/2007			
Community Economic Betterment Account (IVF)		Award		\$200,000.00		Community Economic Betterment Account (IVF)		Award		\$200,000.00		Community Economic Betterment Account (IVF)		Award		\$200,000.00		Community Economic Betterment Account (IVF)		Award		\$200,000.00	
Advance Brands	Orange City	13	0	\$15.84	94	107	\$11,499,820	13	0	\$15.84	94	107	\$2,000,000	N/A	13	0	\$17.07	93	\$0	On Schedule			
		Award Date		11/9/2004		Contract Signed		Yes		Award Date		11/9/2004		Completion Date		11/18/2007		Maint. Date		11/18/2009			
New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00	
Advanced Analytical Technologies, Inc.	Ames	3	0	\$0.00	0	3	\$200,000	3	0	\$0.00	0	3	\$0	\$200,000						Report not required this cycle			
		Award Date		10/17/2003		Contract Signed		Yes		Award Date		10/17/2003		Completion Date		12/31/2005		Maint. Date					
Advanced Research & Commercialization Program		Award		\$100,000.00		Advanced Research & Commercialization Program		Award		\$100,000.00		Advanced Research & Commercialization Program		Award		\$100,000.00		Advanced Research & Commercialization Program		Award		\$100,000.00	
Agflex, Inc.	Carroll	18	0	\$15.56	0	18	\$365,000	18	0	\$15.56	0	18	\$75,000	Royalty						Report not required this cycle			
		Award Date		2/19/2004		Contract Signed		Yes		Award Date		2/19/2004		Completion Date		2/19/2004		Maint. Date					
Entrepreneurial Ventures Assistance Program (IVF)		Award		\$75,000.00		Entrepreneurial Ventures Assistance Program (IVF)		Award		\$75,000.00		Entrepreneurial Ventures Assistance Program (IVF)		Award		\$75,000.00		Entrepreneurial Ventures Assistance Program (IVF)		Award		\$75,000.00	
Ajinomoto Heartland, Inc.	Eddyville	4	17	\$13.17	4	4	\$7,900,000	4	17	\$13.17	4	4	\$7,900,000	N/A	8	0	\$20.27	0	\$31,873,154	On Schedule			
		Award Date		8/19/04		Contract Signed		Yes		Award Date		8/19/04		Completion Date		10/16/2006		Maint. Date		10/16/2008			
New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00		New Capital Investment Program		Award		\$0.00	
Alton Plastics, Inc.	Alton	10	0	\$11.82	0	10	\$238,500	10	0	\$11.82	0	10	\$238,500	\$321,500	8	0	\$10.75	0	\$619,500	On Schedule			
		Award Date		7/12/2004		Contract Signed		Yes		Award Date		7/12/2004		Completion Date		6/30/2006		Maint. Date		6/30/2006			
Economic Development Set-Aside		Award		\$22,000.00		Economic Development Set-Aside		Award		\$22,000.00		Economic Development Set-Aside		Award		\$22,000.00		Economic Development Set-Aside		Award		\$22,000.00	
Alum-Line Manufacturing, Inc.	Cresco	17	0	\$11.55	0	17	\$120,000	17	0	\$11.55	0	17	\$600,000	N/A	11	0	\$11.75	0	\$179,882	On Schedule			
		Award Date		3/16/2005		Contract Signed		Yes		Award Date		3/16/2005		Completion Date		3/31/2008		Maint. Date		3/31/2018			
Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00	
Amazing Energy Cooperative	Denison	35	1	\$20.11	0	36	\$68,350,000	30	1	\$20.18	0	31	\$46,965,700	\$58,350,000	34	2	\$14.27	0	\$61,717,684	On Schedule			
		Award Date		3/16/2004		Contract Signed		Yes		Award Date		3/16/2004		Completion Date		3/19/2008		Maint. Date		N/A			
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Award		\$400,000.00		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Award		\$400,000.00		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Award		\$400,000.00		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Award		\$400,000.00	
Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00	
American Republic Insurance Company	Council Bluffs	130	0	\$14.74	0	130	\$9,013,750	130	0	\$14.74	0	130	\$998,333	\$9,013,750	25	0	\$14.74	0	\$3,870,282	Behind Schedule			
		Award Date		2/19/2004		Contract Signed		Yes		Award Date		2/19/2004		Completion Date		2/19/2007		Maint. Date		5/19/2007			
Community Economic Betterment Account		Award		\$247,000.00		Community Economic Betterment Account		Award		\$247,000.00		Community Economic Betterment Account		Award		\$247,000.00		Community Economic Betterment Account		Award		\$247,000.00	
Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00		Enterprise Zone		Award		\$0.00	
ANE Technology Services	Johnston	35	0	\$22.84	0	35	\$2,200,000	35	0	\$22.84	0	35	\$100,000	Loan						Report not required this cycle			
		Award Date		6/11/2004		Contract Signed		Yes		Award Date		6/11/2004		Completion Date		6/11/2004		Maint. Date					
Entrepreneurial Ventures Assistance Program		Award		\$100,000.00		Entrepreneurial Ventures Assistance Program		Award		\$100,000.00		Entrepreneurial Ventures Assistance Program		Award		\$100,000.00		Entrepreneurial Ventures Assistance Program		Award		\$100,000.00	
Archer Daniels Midland Company	Cedar Rapids	15	0	\$28.85	5	20	\$106,845,000	15	0	\$14.20	0	15	\$106,845,000	N/A	15	0	\$28.85	0	\$168,980,751	On Schedule			
		Award Date		7/17/2003		Contract Signed		Yes		Award Date		7/17/2003		Completion Date		7/17/2008		Maint. Date		7/17/2013			
New Jobs & Income Program		Award		\$0.00		New Jobs & Income Program		Award		\$0.00		New Jobs & Income Program		Award		\$0.00		New Jobs & Income Program		Award		\$0.00	
Arrow Acme, Inc.	Webster City	0	84	\$14.57	0	84	\$2,000,000	0	84	\$14.57	0	84	\$200,000	\$2,200,000	0	84	\$14.97	0	\$1,925,000	On Schedule			
		Award Date		5/20/2004		Contract Signed		Yes		Award Date		5/20/2004		Completion Date		6/30/2007		Maint. Date		10/1/2007			
Community Economic Betterment Account (IVF)		Award		\$300,000.00		Community Economic Betterment Account (IVF)		Award		\$300,000.00		Community Economic Betterment Account (IVF)		Award		\$300,000.00		Community Economic Betterment Account (IVF)		Award		\$300,000.00	
AVG Automation (Autotech Technologies)	Bettendorf	30	40	\$16.96	0	70	\$16,050,000	30	40	\$16.96	0	70	\$9,050,000	\$16,050,000	14	40	\$15.34	0	\$5,140,000	On Schedule			
		Award Date		4/15/2004		Contract Signed		Yes		Award Date		4/15/2004		Completion Date		6/30/2007		Maint. Date		10/1/2007			
Community Economic Betterment Account (IVF)		Award		\$140,000.00		Community Economic Betterment Account (IVF)		Award		\$140,000.00		Community Economic Betterment Account (IVF)		Award		\$140,000.00		Community Economic Betterment Account (IVF)		Award		\$140,000.00	
B4 Ventures, LLC	Mount Vernon	29	0	\$32.50	0	29	\$550,000	29	0	\$32.50	0	29	\$50,000	Royalty						Report not required this cycle			
		Award Date		2/19/2004		Contract Signed		Yes		Award Date		2/19/2004		Completion Date		2/19/2004		Maint. Date					
Entrepreneurial Ventures Assistance Program		Award		\$50,000.00		Entrepreneurial Ventures Assistance Program		Award		\$50,000.00		Entrepreneurial Ventures Assistance Program		Award		\$50,000.00		Entrepreneurial Ventures Assistance Program		Award		\$50,000.00	

Project Name	Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Barilla America, Inc.	Ames	1	0	\$18.50	0	1	\$5,015,000	0	0	\$12.25	0	1	\$5,015,000	N/A	1	0	\$18.50	0	\$4,201,696	On Schedule
Award \$0.00 New Capital Investment Program Award Date 9/16/2004 Contract Signed Yes 9/16/2004 Award Date 9/16/2007 Completion Date 9/16/2009 Maint. Date 9/16/2009 Funds Disbursed \$0																				
BayTSP, Inc.	Des Moines	75	0	\$23.08	0	75	\$1,430,000	75	0	\$23.08	0	75	\$1,430,000	\$4,930,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$800,000.00 Community Economic Betterment Account (IVF) Award Date 12/16/2004 Contract Signed Yes 12/16/2004 Award Date 11/30/2007 Completion Date 2/2/2008 Maint. Date 2/2/2008 Funds Disbursed \$800,000																				
BioProcessing Tech Program	Ottumwa	0	0	\$0.00	0	0	\$0	0	0	\$0.00	0	0	\$0	\$0	C	R	Wage	Jobs	Spent To Date	Status
Award \$83,500.00 Physical Infrastructure Assistance Program Award Date 10/15/2003 Contract Signed Yes 10/15/2003 Award Date 6/30/2004 Completion Date N/A Maint. Date N/A Funds Disbursed \$83,500																				
BLOWA Nutraceuticals	Cherokee	11	0	\$23.08	0	11	\$4,565,000	0	0	\$0.00	0	0	\$3,335,000	\$4,585,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$250,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF) Enterprise Zone Award Date 12/18/2003 Contract Signed Yes 12/18/2003 Award Date 7/1/2004 Completion Date 12/31/2008 Maint. Date N/A Funds Disbursed \$250,000																				
Blue Cube, LLC	Charles City	19	0	\$14.91	0	19	\$495,000	0	0	\$0.00	0	0	\$0	\$0	C	R	Wage	Jobs	Spent To Date	Status
Award \$75,000.00 Entrepreneurial Ventures Assistance Program Award Date 6/11/2004 Contract Signed Yes 6/11/2004 Award Date 6/11/2004 Completion Date N/A Maint. Date N/A Funds Disbursed \$75,000 Loan																				
Blue Ridge Paper Products/DairyPak Division	Clinton	46	0	\$12.62	0	46	\$1,164,000	46	0	\$12.62	0	46	\$914,000	\$1,164,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$150,000.00 Community Economic Betterment Account (IVF) Award Date 4/15/2004 Contract Signed Yes 4/15/2004 Award Date 6/30/2007 Completion Date 9/30/2007 Maint. Date 9/30/2007 Funds Disbursed \$150,000																				
BoDeans Baking Company	Le Mars	25	0	\$12.99	0	25	\$7,070,000	25	0	\$12.99	0	25	\$1,203,000	\$9,370,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$150,000.00 Community Economic Betterment Account Award Date 7/15/2004 Contract Signed Yes 7/15/2004 Award Date 9/30/2007 Completion Date 1/7/2008 Maint. Date 1/7/2008 Funds Disbursed \$150,000																				
BoDeans Baking Company	Le Mars	24	0	\$13.98	0	24	\$10,570,000	24	0	\$13.98	0	24	\$1,033,000	\$7,370,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$100,000.00 Community Economic Betterment Account New Capital Investment Program Award Date 10/16/2003 Contract Signed Yes 10/16/2003 Award Date 12/31/2006 Completion Date 4/30/2016 Maint. Date 4/30/2016 Funds Disbursed \$100,000																				
BossardIowa Industrial Products (IIP)	Cedar Falls	1	0	\$14.50	19	20	\$9,642,826	20	0	\$14.15	0	20	\$11,616,826	N/A	C	R	Wage	Jobs	Spent To Date	Status
Award \$0.00 New Capital Investment Program Award Date 10/13/2004 Contract Signed Yes 10/13/2004 Award Date 10/13/2007 Completion Date 10/13/2009 Maint. Date 10/13/2009 Funds Disbursed \$0																				
Burke Corporation	Nevada	16	73	\$12.83	1	90	\$16,000,000	16	73	\$12.60	0	89	\$14,535,150	\$16,000,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$200,000.00 Community Economic Betterment Account New Capital Investment Program Award Date 1/15/2004 Contract Signed Yes 1/15/2004 Award Date 3/31/2007 Completion Date 7/1/2007 Maint. Date 7/1/2007 Funds Disbursed \$200,000																				
CADSEK	Ames	19	0	\$30.76	1	20	\$0	19	0	\$30.76	0	19	\$0	\$500,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$100,000.00 Entrepreneurial Ventures Assistance Program (IVF) Award Date 9/15/2005 Contract Signed Yes 9/15/2005 Award Date N/A Completion Date N/A Maint. Date N/A Funds Disbursed \$100,000 Royalty																				
Cambridge Investment Group, Inc.	Jefferson	48	0	\$17.57	45	93	\$5,720,000	48	0	\$17.57	45	93	\$5,303,000	\$5,685,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$150,000.00 Community Economic Betterment Account (IVF) Enterprise Zone Award Date 3/17/2005 Contract Signed Yes 3/17/2005 Award Date 3/30/2008 Completion Date 6/30/2008 Maint. Date 6/30/2008 Funds Disbursed \$0																				
Caremoli USA, Inc.	Ames	5	0	\$25.96	0	5	\$1,500,000	5	0	\$25.96	0	5	\$1,500,000	\$2,494,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$50,000.00 Community Economic Betterment Account (IVF) New Capital Investment Program Award Date 6/28/2005 Contract Signed Yes 6/28/2005 Award Date 6/30/2008 Completion Date 6/30/2010 Maint. Date 6/30/2008 Funds Disbursed \$0																				
Cargill, Inc.	Iowa Falls	11	0	\$18.58	0	11	\$26,100,000	11	0	\$18.58	0	11	\$26,100,000	\$26,300,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF) Enterprise Zone Award Date 6/10/2005 Contract Signed Yes 6/10/2005 Award Date 6/10/2005 Completion Date 6/10/2008 Maint. Date 6/10/2008 Funds Disbursed \$0																				
Cargobody Products, USA LLC	Rock Rapids	150	0	\$12.48	0	150	\$1,212,050	150	0	\$12.48	0	150	\$425,000	\$1,931,000	C	R	Wage	Jobs	Spent To Date	Status
Award \$206,000.00 Economic Development Set-Aside Award Date 9/8/2004 Contract Signed Yes 9/8/2004 Award Date 8/31/2006 Completion Date N/A Maint. Date N/A Funds Disbursed \$200,000																				

Carry-On Trailer Corporation	Missouri Valley	100	0	\$13.78	0	100	\$2,531,800	100	0	\$13.78	0	100	\$2,531,000	\$7,338,500	0	0	\$0.00	0	\$0	On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$307,500.00								Yes	4/20/2005	4/30/2008	N/A	\$0								
Economic Development Set-Aside								Yes	4/20/2005	4/30/2005	4/30/2015	\$0								
Enterprise Zone								Yes	4/20/2005	4/30/2005	4/30/2015	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Casey's	Ankeny	12	0	\$13.49	0	12	\$11,000,000	12	0	\$13.49	0	\$11,000,000	\$11,000,000							Report not required this cycle
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$100,000.00								Yes	6/6/2005	6/30/2008	N/A	\$100,000								
Physical Infrastructure Assistance Program (IVF)								Yes	6/6/2005	6/30/2008	N/A	\$100,000								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Catalyst International	Sioux Center	6	0	\$17.31	0	6	\$1,000,000	6	0	\$17.31	0	\$1,000,000	\$1,000,000							No report filed
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$125,000.00								Yes	2/19/2004	2/19/2007	N/A	\$125,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	2/19/2004	2/19/2007	N/A	\$125,000								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
CDI, LLC	Forest City	30	0	\$12.50	0	30	\$976,300	30	0	\$12.50	0	\$1,076,300	\$1,150,300			\$1,059,465				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$0.00								Yes	7/7/2004	7/7/2007	7/7/2017	\$0								
Enterprise Zone								Yes	7/7/2004	7/7/2007	7/7/2017	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
CDI, LLC	Charles City	50	0	\$12.50	0	50	\$2,801,450	50	0	\$12.50	0	\$2,801,950	\$2,959,450			\$3,357,275				Completed
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$157,500.00								Yes	11/19/2003	10/31/2005	10/31/2005	\$150,000								
Economic Development Set-Aside								Yes	11/19/2003	10/31/2005	10/31/2005	\$150,000								
Enterprise Zone								Yes	12/1/2004	1/21/2014		\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
CDI, LLC	Forest City	35	0	\$12.50	0	35	\$1,120,000	35	0	\$12.50	0	\$1,225,000	\$1,232,500			\$1,470,960				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$112,500.00								Yes	7/28/2003	7/31/2005	N/A	\$112,500								
Economic Development Set-Aside								Yes	9/25/2003	9/25/2006	9/25/2016	\$0								
Enterprise Zone								Yes	9/25/2003	9/25/2006	9/25/2016	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Cedar Ridge Vineyards, LLC	Johnson	10	0	\$16.35	0	10	\$60,000	10	0	\$0.00	0	\$60,000	\$240,000							No report filed
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$60,000.00								Yes	5/11/2005	5/11/2009	N/A	\$60,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	5/11/2005	5/11/2009	N/A	\$60,000								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Central Iowa Renewable Energy, LLC	Goldfield	23	0	\$16.00	8	31	\$75,929,015	23	0	\$16.00	8	\$75,929,015	\$84,500,000			\$81,957,605				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$400,000.00								Yes	8/19/2004	9/15/2009	9/15/2014	\$0								
New Jobs & Income Program								Yes	9/15/2004	9/15/2007	N/A	\$400,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	9/15/2004	9/15/2007	N/A	\$400,000								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Centro, Inc.	North Liberty	26	0	\$16.93	0	26	\$2,064,000	26	0	\$16.93	0	\$2,196,000	\$2,202,750			\$1,115,200				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$138,750.00								Yes	4/15/2004	4/30/2007	N/A	\$135,696								
Economic Development Set-Aside								Yes	4/15/2004	4/19/2009		\$0								
New Capital Investment Program								Yes	4/19/2004	4/19/2007	4/19/2009	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Clayton County Recycling, Inc.	Monona	7	0	\$14.79	8	15	\$3,670,000	7	0	\$10.60	3	\$3,670,000	N/A			\$4,715,000				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$0.00								Yes	2/17/2005	2/17/2008	2/17/2010	\$0								
New Capital Investment Program								Yes	2/17/2005	2/17/2008	2/17/2010	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Clinton County Bio Energy, LLC	Clinton	10	0	\$16.25	0	10	\$6,637,000	1	0	\$24.04	9	\$6,637,000	\$7,440,000			\$1,690,279				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed								
\$400,000.00								Yes	8/18/2005	8/31/2008	N/A	\$0								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	8/18/2005	8/18/2009	8/18/2019	\$0								
Enterprise Zone								Yes	8/18/2005	8/18/2009	8/18/2019	\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Clipper Windpower	Cedar Rapids	141	0	\$18.93	0	141	\$1,201,500	141	0	\$18.93	0	\$1,201,500	\$22,101,500			\$2,848,803				On Schedule
Award Date								Contract Signed	Award Date	Completion Date	% Time	Maint. Date	Funds Disbursed							
\$2,848,000.00								Yes	4/21/2005	7/30/2008		11/1/2008	\$0							
Community Economic Betterment Account (IVF)								Yes	4/21/2005	7/30/2008		N/A	\$0							
Physical Infrastructure Assistance Program (IVF)								Yes	4/21/2005	7/30/2008		\$0								
Enterprise Zone								Yes	4/21/2005	4/21/2008		\$0								
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project			
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
CombiSep, Inc.	Ames	0	18	\$28.85	0	18	\$850,000	0	0	\$0.00	0	\$850,000								

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Creative Composites, Ltd.	Brooklyn	39	0	\$11.59	0	39	\$1,350,000	0	0	\$0.00	0	0	\$850,000	\$1,350,000	4	0	\$15.51	0	\$657,404	On Schedule
Award \$300,000.00				Award Date 12/15/2003				Contract Signed Yes	Award Date 12/15/2003	Completion Date 11/30/2008	Maint. Date N/A		Funds Disbursed \$300,000							
Value Added Agricultural Products and Processes Financial Assistance Program																				
Creative Solutions Unlimited, Inc.	Sheffield	21	19	\$17.18	0	40	\$1,433,500	21	19	\$17.18	0	40	\$563,000	\$4,253,500	12	19	\$19.50	0	\$1,410,533	On Schedule
Award \$240,000.00				Award Date 9/16/2004				Contract Signed Yes	Award Date 9/16/2004	Completion Date 9/30/2007	Maint. Date 12/30/2007		Funds Disbursed \$240,000							
Community Economic Betterment Account (IVF) Enterprise Zone								No	9/16/2004	9/30/2007			\$0							
Cryotech Deicing Technology	Fort Madison	25	0	\$13.60	0	25	\$106,000	19	6	\$13.60	0	25	\$1,074,000	\$1,265,000	15	6	\$15.28	0	\$188,500	On Schedule
Award \$82,500.00				Award Date 8/6/2003				Contract Signed Yes	Award Date 8/6/2003	Completion Date 7/30/2006	Maint. Date N/A		Funds Disbursed \$0							
Public Facilities Set-Aside Program																				
Curly's Foods, Inc.	Sioux City	20	0	\$11.55	0	20	\$25,700,552	20	0	\$11.55	0	20	\$25,700,552	\$25,700,552	42	0	\$15.99	0	\$32,000,000	On Schedule
Award \$0.00				Award Date 12/26/2003				Contract Signed Yes	Award Date 12/26/2003	Completion Date 12/31/2006	Maint. Date 12/31/2016		Funds Disbursed \$0							
Enterprise Zone																				
Customer Ease, Inc.	Des Moines	8	0	\$19.03	0	8	\$9,200	8	0	\$19.03	0	8	\$9,200							Report not required this cycle
Award \$50,000.00				Award Date 9/15/2004				Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$50,000							Royalty
Entrepreneurial Ventures Assistance Program																				
CustomerVision, Inc.	Des Moines	14	0	\$33.99	0	14	\$82,750	14	0	\$33.99	0	14	\$82,750							Report not required this cycle
Award \$100,000.00				Award Date 9/15/2004				Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$100,000							Royalty
Entrepreneurial Ventures Assistance Program																				
Custom-Pak, Inc.	Dewitt	30	0	\$14.59	0	30	\$1,700,000	30	0	\$14.59	0	30	\$1,700,000	\$18,112,720	14	0	\$12.63	0	\$1,173,533	On Schedule
Award \$98,000.00				Award Date 5/20/2005				Contract Signed Yes	Award Date 5/20/2005	Completion Date 4/30/2008	Maint. Date N/A		Funds Disbursed \$0							
Economic Development Set-Aside Enterprise Zone								Yes	4/20/2005	4/30/2008	4/30/2018		\$0							
Cutting Edge Enterprises, LLC	Decorah	20	0	\$12.40	0	20	\$600,000	20	0	\$12.40	0	20	\$600,000	\$707,500	2	0	\$11.70	0	\$799,000	On Schedule
Award \$82,500.00				Award Date 6/23/2004				Contract Signed Yes	Award Date 6/23/2004	Completion Date 6/30/2006	Maint. Date N/A		Funds Disbursed \$76,600							
Economic Development Set-Aside																				
Data Builder, Inc.	Des Moines	16	5	\$19.53	20	41	\$4,556,000	16	5	\$19.53	20	41	\$236,000	\$4,556,000						No report filed
Award \$216,000.00				Award Date 4/15/2004				Contract Signed Yes	Award Date 4/15/2004	Completion Date 3/31/2007	Maint. Date 3/31/2014		Funds Disbursed \$116,000							
Iowa Values Fund								Yes	6/11/2004	Loan			\$100,000							
Entrepreneurial Ventures Assistance Program																				
Decker Truck Line, Inc.	Fort Dodge	10	0	\$19.70	0	10	\$1,340,000	10	0	\$19.70	0	10	\$6,940,000	\$7,340,000	7	0	\$22.43	0	\$4,000,000	On Schedule
Award \$0.00				Award Date 7/28/2004				Contract Signed Yes	Award Date 7/28/2004	Completion Date 7/27/2007	Maint. Date 7/27/2017		Funds Disbursed \$0							
Enterprise Zone																				
Deluxe Feeds, Inc.	Sheldon	13	22	\$17.57	0	35	\$3,368,404	13	22	\$0.00	0	35	\$2,356,442	\$3,599,730	0	0	\$0.00	0	\$3,000,000	On Schedule
Award \$175,000.00				Award Date 6/10/2005				Contract Signed Yes	Award Date 6/10/2005	Completion Date 6/7/2008	Maint. Date N/A		Funds Disbursed \$0							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																				
Denso International, Inc.	Waterloo	6	0	\$38.86	0	6	\$2,081,150	6	0	\$13.58	0	6	\$2,081,150	N/A	0	0	\$0.00	0	\$0	On Schedule
Award \$0.00				Award Date 5/24/2004				Contract Signed Yes	Award Date 5/24/2004	Completion Date 5/24/2007	Maint. Date 5/24/2009		Funds Disbursed \$0							
New Capital Investment Program																				
DeWaay Capital Management	Clive	45	0	\$22.98	0	45	\$13,978,430	45	0	\$22.98	0	45	\$13,978,430	\$16,508,516	24	0	\$21.67	0	\$10,125,000	On Schedule
Award \$150,000.00				Award Date 5/19/2005				Contract Signed Yes	Award Date 5/19/2005	Completion Date 6/30/2008	Maint. Date 10/1/2008		Funds Disbursed \$0							
Community Economic Betterment Account (IVF) New Capital Investment Program								Yes	5/19/2005	5/19/2008	5/19/2010		\$0							
Distek Integration, Inc.	Cedar Falls	10	5	\$30.13	0	15	\$1,613,000	10	5	\$30.13	0	15	\$1,613,000	\$1,648,000	4	5	\$31.25	0	\$1,536,252	On Schedule
Award \$75,000.00				Award Date 4/21/2005				Contract Signed Yes	Award Date 4/21/2005	Completion Date 5/31/2010	Maint. Date 8/31/2010		Funds Disbursed \$75,000							
Community Economic Betterment Account (IVF) New Capital Investment Program								Yes	4/21/2005	4/21/2008	4/21/2010		\$0							
DNA Today, LLC	West Des Moines	10	0	\$18.60	0	10	\$700,000	10	0	\$18.60	0	10	\$700,000							Report not required this cycle
Award \$100,000.00				Award Date 2/19/2004				Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$100,000							Royalty
Entrepreneurial Ventures Assistance Program																				
Donaldson Company, Inc.	Cresco	36	0	\$14.35	0	36	\$2,500,000	36	0	\$14.35	0	36	\$2,500,000	\$4,052,000	36	0	\$14.35	0	\$3,526,000	On Schedule

Award		Award		Contract		Award		Completion		Maint.		Funds								
\$132,000.00		9/13/2004		Signed		Date		Date		Date		Disbursed								
Economic Development Set-Aside		9/13/2004		Yes		9/13/2004		8/31/2006		N/A		\$0								
Enterprise Zone		9/16/2004		Yes		9/16/2004		9/13/2007		9/13/2017		\$0								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Eden Farms LLP	State Center	1	2	\$12.02	0	3	\$260,500	0	0	\$0.00	0	0	\$15,000	\$260,500	2	0	\$23.00	0	\$60,000	On Schedule
Award \$60,000.00		Award Date 2/19/2004		Contract Signed Yes		Award Date 2/19/2004		Completion Date 3/31/2007		Maint. Date N/A		Funds Disbursed \$60,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		9/16/2004		Yes		9/16/2004		9/13/2007		9/13/2017		\$0								
Edgewood Locker, Inc.	Edgewood	0	0	\$11.06	0	0	\$223,891	0	0	\$0.00	0	0	\$111,946	\$223,891	12	4	\$14.50	0	\$150,000	On Schedule
Award \$50,000.00		Award Date 12/18/2003		Contract Signed Yes		Award Date 12/18/2003		Completion Date 12/18/2006		Maint. Date N/A		Funds Disbursed \$50,000								
Value Added Agricultural Products and Processes Financial Assistance Program		12/18/2003		Yes		12/18/2003		12/18/2006		N/A		\$50,000								
Employers Mutual Casualty Company	Des Moines	100	0	\$18.92	0	100	\$13,369,006	100	0	\$18.92	0	100	\$13,369,006	\$13,369,000	8	0	\$23.29	0	\$10,063,814	On Schedule
Award \$0.00		Award Date 8/18/2004		Contract Signed Yes		Award Date 8/18/2004		Completion Date 8/18/2007		Maint. Date 8/18/2017		Funds Disbursed \$0								
Enterprise Zone		8/18/2004		Yes		8/18/2004		8/18/2007		8/18/2017		\$0								
Energy Manufacturing Company, Inc.	Monticello	45	0	\$16.10	0	45	\$3,000,000	45	0	\$16.10	0	45	\$3,000,000	\$3,162,160	12	0	\$15.85	0	\$0	On Schedule
Award \$135,000.00		Award Date 10/21/2004		Contract Signed Yes		Award Date 10/21/2004		Completion Date 10/21/2007		Maint. Date 12/30/2007		Funds Disbursed \$0								
Community Economic Betterment Account (IVF)		10/21/2004		Yes		10/21/2004		10/21/2007		10/21/2009		\$0								
New Capital Investment Program		10/21/2004		Yes		10/21/2004		10/21/2007		10/21/2009		\$0								
Ensoft Corporation	Ames	50	0	\$21.15	0	50	\$550,000	50	0	\$21.15	0	50	\$550,000							Report not required this cycle
Award \$75,000.00		Award Date 2/19/2004		Contract Signed Yes		Award Date 2/19/2004		Completion Date		Maint. Date		Funds Disbursed \$75,000								
Entrepreneurial Ventures Assistance Program		2/19/2004		Yes		2/19/2004						Royalty								
Environmental Lubricants Manufacturing, Inc.	Plainfield	20	9	\$15.14	0	29	\$3,436,200	0	0	\$0.00	0	0	\$1,244,000	\$3,436,200	2	0	\$10.50	0	\$200,000	On Schedule
Award \$200,000.00		Award Date 6/11/2004		Contract Signed Yes		Award Date 6/11/2004		Completion Date 6/11/2007		Maint. Date N/A		Funds Disbursed \$200,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		6/11/2004		Yes		6/11/2004		6/11/2007		N/A		\$200,000								
Environmental Lubricants Manufacturing, Inc. (formerly BioBased Industries)	Waterloo	3	0	\$14.67	0	3	\$400,000	0	0	\$0.00	0	0	\$300,000	\$400,000	0	0	\$0.00	0	\$50,000	Behind Schedule
Award \$50,000.00		Award Date 9/24/2003		Contract Signed Yes		Award Date 9/24/2003		Completion Date 9/25/2006		Maint. Date N/A		Funds Disbursed \$50,000								
Value Added Agricultural Products and Processes Financial Assistance Program		9/24/2003		Yes		9/24/2003		9/25/2006		N/A		\$50,000								
Falkstone, LLC	Northwood	11	0	\$16.33	0	11	\$6,058,000	11	0	\$10.85	0	11	\$5,338,000	N/A	0	0	\$0.00	0	\$2,248,000	On Schedule
Award \$0.00		Award Date 5/11/2005		Contract Signed Yes		Award Date 5/11/2005		Completion Date 5/11/2010		Maint. Date 5/11/2010		Funds Disbursed \$0								
New Capital Investment Program		5/11/2005		Yes		5/11/2005		5/11/2010		5/11/2010		\$0								
Fareway Stores, Inc.	Boone	17	0	\$15.48	0	17	\$19,985,900	17	0	\$12.82	0	17	\$21,990,200	\$21,990,200	7	0	\$15.57	0	\$22,227,866	On Schedule
Award \$0.00		Award Date 5/19/2005		Contract Signed Yes		Award Date 5/19/2005		Completion Date 5/11/2008		Maint. Date 5/11/2010		Funds Disbursed \$0								
New Capital Investment Program		5/19/2005		Yes		5/19/2005		5/11/2008		5/11/2010		\$0								
FarmTek (Engineering Services and Products Co.)	Dyersville	10	0	\$13.10	26	36	\$1,967,500	36	0	\$11.67	0	36	\$1,962,500	\$1,967,500	12	0	\$10.76	0	\$1,647,500	On Schedule
Award \$0.00		Award Date 10/13/2004		Contract Signed Yes		Award Date 10/13/2004		Completion Date 10/21/2007		Maint. Date 10/21/2009		Funds Disbursed \$0								
New Capital Investment Program		10/13/2004		Yes		10/13/2004		10/21/2007		10/21/2009		\$0								
Federal Mogul Ignition Products	Burlington	2	39	\$15.76	0	41	\$2,900,000	2	39	\$15.76	0	41	\$2,900,000	\$3,243,000	2	39	\$16.26	0	\$250,000	On Schedule
Award \$200,000.00		Award Date 7/1/2004		Contract Signed Yes		Award Date 7/1/2004		Completion Date 6/30/2007		Maint. Date 10/1/2007		Funds Disbursed \$200,000								
Community Economic Betterment Account		7/1/2004		Yes		7/1/2004		6/30/2007		10/1/2007		\$200,000								
FedEx Ground Package System, Inc.	Council Bluffs	13	0	\$19.65	3	16	\$4,823,318	11	0	\$12.28	0	11	\$7,048,318	\$7,048,318	3	0	\$24.23	0	\$10,062,502	On Schedule
Award \$0.00		Award Date 9/16/2004		Contract Signed Yes		Award Date 9/16/2004		Completion Date 9/16/2007		Maint. Date 9/16/2009		Funds Disbursed \$0								
New Capital Investment Program		9/16/2004		Yes		9/16/2004		9/16/2007		9/16/2009		\$0								
Ferguson Enterprises	Waterloo	7	0	\$10.02	173	180	\$21,670,600	7	0	\$13.58	173	180	\$31,517,452	\$31,800,452	228	0	\$11.14	0	\$30,630,397	On Schedule
Award \$0.00		Award Date 4/15/2004		Contract Signed Yes		Award Date 4/15/2004		Completion Date 4/15/2007		Maint. Date 4/15/2009		Funds Disbursed \$0								
New Capital Investment Program		4/15/2004		Yes		4/15/2004		4/15/2007		4/15/2009		\$0								
Fort Dodge Animal Health, Inc.	Fort Dodge	0	1041	\$20.01	0	1041	\$30,050,000	0	1041	\$20.01	0	1041	\$30,050,000	\$30,050,000	0	1041	\$20.49	0	\$30,074,514	On Schedule
Award \$4,500,000.00		Award Date 4/15/2004		Contract Signed Yes		Award Date 4/15/2004		Completion Date 4/15/2009		Maint. Date 4/15/2014		Funds Disbursed \$0								
Iowa Values Fund		4/15/2004		Yes		4/15/2004		4/15/2009		4/15/2014		\$0								
New Capital Investment Program		7/1/2004		No		7/1/2004						\$0								
Physical Infrastructure Assistance Program		4/15/2004		Yes		4/15/2004		3/31/2009		N/A		\$0								

Frontier Ethanol, LLC	Webster	24	0	\$16.31	14	38	\$69,000,000	24	0	\$13.96	14	38	\$79,000,000	N/A	1	0	\$44.47	0	\$0	Behind Schedule
Award \$0.00		Award Date 4/21/2005						Contract Signed Yes	Award Date 4/21/2005	Completion Date 4/21/2010			Maint. Date 4/21/2010	Funds Disbursed \$0						
New Capital Investment Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Future Health, Inc.	Carroll	14	0	\$14.42	0	14	\$184,820	Contract Signed Yes	Award Date 4/13/2005				Loan						Report not required this cycle	
Award \$100,000.00		Award Date 4/13/2005						Contract Signed Yes	Award Date 4/13/2005				Funds Disbursed \$100,000							
Entrepreneurial Ventures Assistance Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
GCommerce, Inc.	Des Moines	157	0	\$27.05	0	157	\$9,280,000	Contract Signed Yes	Award Date 8/27/2003	Completion Date 8/27/2007			Maint. Date 8/27/2013	Funds Disbursed \$650,000					Behind Schedule	
Award \$1,350,000.00		Award Date 8/27/2003						Contract Signed Yes	Award Date 9/30/2003	Completion Date 9/30/2006			Loan	N/A	\$250,000					
Iowa Values Fund								Contract Signed Yes	Award Date 10/17/2003	Completion Date 9/30/2006			N/A	\$100,000						
Entrepreneurial Ventures Assistance Program																				
Advanced Research & Commercialization Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Geater Machining & Manufacturing	Independence	11	0	\$17.59	0	11	\$1,337,500	Contract Signed Yes	Award Date 6/10/2005	Completion Date 6/1/2008			Maint. Date 6/1/2010	Funds Disbursed \$0					On Schedule	
Award \$0.00		Award Date 6/10/2005						Contract Signed Yes	Award Date 6/10/2005	Completion Date 6/1/2008			\$11,640	\$1,337,500	N/A			\$16.96	0	\$326,791
New Capital Investment Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Golden Grain Energy LLC	Mason City	32	0	\$16.83	0	32	\$55,010,000	Contract Signed Yes	Award Date 12/18/2003	Completion Date 12/18/2007			Maint. Date 12/18/2013	Funds Disbursed \$400,000					On Schedule	
Award \$400,000.00		Award Date 12/18/2003						Contract Signed Yes	Award Date 12/18/2003	Completion Date 12/18/2007			\$0.00	\$55,010,000	\$55,010,000			\$19.23	0	\$61,721,712
Iowa Values Fund																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Grain Millers, Inc.	St. Ansgar	44	0	\$14.20	0	44	\$23,700,000	Contract Signed Yes	Award Date 6/10/2005	Completion Date 5/31/2008			Maint. Date 5/31/2018	Funds Disbursed \$0					On Schedule	
Award \$409,500.00		Award Date 6/10/2005						Contract Signed Yes	Award Date 6/10/2005	Completion Date 5/31/2008			N/A	\$0						
Economic Development Set-Aside Enterprise Zone								Contract Signed Yes	Award Date 6/10/2005	Completion Date 5/31/2008			5/31/2018	\$0						
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Green Plains Renewable Energy, Inc.	Page	33	0	\$19.92	0	33	\$66,463,700	Contract Signed Yes	Award Date 4/19/2005	Completion Date 4/21/2008			Maint. Date N/A	Funds Disbursed \$0					Behind Schedule	
Award \$400,000.00		Award Date 4/19/2005						Contract Signed Yes	Award Date 4/19/2005	Completion Date 4/21/2008			N/A	\$0						
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Contract Signed Yes	Award Date 2/16/2006	Completion Date 2/28/2011			2/28/2013	\$0						
High Quality Jobs Creation Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Guardian Industries Corporation	Clinton	10	0	\$27.50	0	10	\$7,500,000	Contract Signed Yes	Award Date 9/17/2003	Completion Date 9/17/2016			Maint. Date 9/17/2016	Funds Disbursed \$0					On Schedule	
Award \$0.00		Award Date 9/17/2003						Contract Signed Yes	Award Date 9/17/2003	Completion Date 9/17/2016			\$27.50	\$7,500,000	N/A			\$25.83	0	\$7,855,116
Enterprise Zone																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
H.J. Heinz North America	Muscatine	0	27	\$14.47	0	27	\$3,984,000	Contract Signed Yes	Award Date 5/3/2004	Completion Date 6/30/2007			Maint. Date 9/30/2007	Funds Disbursed \$100,000					No report filed	
Award \$250,000.00		Award Date 5/3/2004						Contract Signed Yes	Award Date 5/11/2004	Completion Date 6/30/2007			N/A	\$0						
Community Economic Betterment Account								Contract Signed Yes	Award Date 5/11/2004	Completion Date 6/30/2007			9/30/2007	\$100,000						
Physical Infrastructure Assistance Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Happle Gourmet Foods, LLC	Cedar Rapids	5	0	\$19.04	0	5	\$356,138	Contract Signed Yes	Award Date 12/18/2004	Completion Date 11/30/2008			Maint. Date N/A	Funds Disbursed \$30,000					Behind Schedule	
Award \$30,000.00		Award Date 12/18/2004						Contract Signed Yes	Award Date 12/18/2004	Completion Date 11/30/2008			N/A	\$382,348	\$441,748			\$0.00	0	\$95,150
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Heartland Fields, LLC	West Des Moines	13	0	\$28.85	0	13	\$540,000	Contract Signed Yes	Award Date 2/12/2004	Completion Date 2/12/2007			Maint. Date N/A	Funds Disbursed \$50,000					On Schedule	
Award \$50,000.00		Award Date 2/12/2004						Contract Signed Yes	Award Date 2/12/2004	Completion Date 2/12/2007			\$0.00	\$12,000	\$540,000			\$26.29	0	\$50,000
Value Added Agricultural Products and Processes Financial Assistance Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Herc-U-Lift, Inc.	Des Moines	22	0	\$22.79	5	27	\$3,110,000	Contract Signed Yes	Award Date 4/21/2005	Completion Date 4/21/2010			Maint. Date 4/21/2010	Funds Disbursed \$0					On Schedule	
Award \$0.00		Award Date 4/21/2005						Contract Signed Yes	Award Date 4/21/2005	Completion Date 4/21/2010			\$18.07	\$3,110,000	N/A			\$19.54	0	\$2,490,000
New Capital Investment Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
HNI Corporation	Muscatine	10	0	\$37.79	0	10	\$4,065,000	Contract Signed Yes	Award Date 5/11/2005	Completion Date 5/11/2018			Maint. Date 5/11/2018	Funds Disbursed \$0					On Schedule	
Award \$0.00		Award Date 5/11/2005						Contract Signed Yes	Award Date 5/11/2005	Completion Date 5/11/2018			\$37.79	\$4,065,000	\$4,065,000			\$29.12	0	\$3,575,000
Enterprise Zone																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Hoffmann, Inc.	Muscatine	17	2	\$16.33	13	32	\$2,600,000	Contract Signed Yes	Award Date 6/11/2004	Completion Date 6/30/2007			Maint. Date 9/30/2007	Funds Disbursed \$45,000					On Schedule	
Award \$45,000.00		Award Date 6/11/2004						Contract Signed Yes	Award Date 6/28/2005	Completion Date 6/30/2008			6/30/2010	\$0						
Community Economic Betterment Account (IVF)								Contract Signed Yes	Award Date 6/11/2004	Completion Date 6/30/2007			9/30/2007	\$45,000						
New Capital Investment Program																				
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment		Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status		
Horizon Ethanol, LLC	Hamilton	24	0	\$16.31	14	38	\$69,000,000	Contract Signed Yes	Award Date 4/21/2005	Completion Date 4/21/2008			Maint. Date 4/21/2010	Funds Disbursed \$0					On Schedule	
Award \$0.00		Award Date 4/21/2005						Contract Signed Yes	Award Date 4/21/2005	Completion Date 4/21/2008			\$19.26	\$69,000,000	\$79,000,000			\$16.42	16	\$0
New Capital Investment Program																				

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Hormel Foods Corporation	Osceola	66	0	\$12.30	0	66	\$13,235,390	66	0	\$12.30	0	66	\$12,647,980	\$13,235,390	69	0	\$11.64	0	\$10,280,376	On Schedule
Award \$198,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account				2/19/2004				Yes	2/19/2004	3/31/2007			\$198,000							
Enterprise Zone				7/1/2004				Yes	7/1/2004	7/1/2007			\$0							
Hydrogen Engine Center, Inc.	Algona	38	0	\$24.94	11	49	\$1,043,316	38	0	\$24.94	11	49	\$1,043,316	\$1,543,316	5	0	\$26.04	0	\$593,316	On Schedule
Award \$400,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account (IVF)				6/28/2005				Yes	6/28/2005	7/30/2010			\$250,000							
Enterprise Zone				6/28/2005				Yes	6/28/2005	6/27/2008			\$0							
Physical Infrastructure Assistance Program (IVF)				6/28/2005				Yes	6/28/2005	7/31/2010			\$0							
ILNorpex, Inc. (Industrial Laminates/Norpex Inc.)	Postville	20	0	\$10.70	0	20	\$750,000	20	0	\$10.70	0	20	\$750,000	\$1,006,000	7	0	\$10.97	0	\$774,650	On Schedule
Award \$191,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Economic Development Set-Aside				8/13/2004				Yes	8/13/2004	7/31/2006			\$0							
InfoUSA Sales Solutions	Carter Lake	123	12	\$18.87	0	135	\$3,960,000	123	12	\$18.87	0	135	\$0	\$3,960,000						No report filed
Award \$455,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account (IVF)				4/15/2004				Yes	4/15/2004	6/30/2007			\$455,000							
InfoUSA Sales Solutions	Carter Lake	64	0	\$19.62	0	64	\$13,960,000	64	0	\$19.62	0	64	\$17,655,000	\$19,485,000						No report filed
Award \$200,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account (IVF)				3/17/2005				Yes	3/17/2005	6/30/2008			\$0							
Innovative Energy Partners, LLC	Hiawatha	13	0	\$24.96	0	13	\$520,000													Report not required this cycle
Award \$50,000.00				Award Date				Contract Signed	Award Date				Funds Disbursed							
Entrepreneurial Ventures Assistance Program				2/19/2004				Yes	2/19/2004				\$50,000	Loan						
Innovative Injection Technologies, Inc.	West Des Moines	3	0	\$19.95	12	15	\$2,800,000	3	0	\$16.54	12	15	\$2,800,000	N/A	5	0	\$22.70	0	\$3,325,564	On Schedule
Award \$0.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
New Capital Investment Program				7/12/2004				Yes	7/12/2004	7/12/2007			\$0							
Iowa Turkey Growers Cooperative	Mount Pleasant	150	0	\$9.92	0	150	\$17,258,000	150	0	\$9.92	0	150	\$7,500,000	\$17,258,000	150	0	\$11.40	0	\$28,781,231	Completed
Award \$510,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Economic Development Set-Aside				11/24/2003				Yes	11/24/2003	11/30/2005			\$510,000							
J. Rettenmaier & Sons, GmbH & Co.	Cedar Rapids	26	29	\$19.05	0	55	\$21,500,000	26	29	\$19.05	0	55	\$20,350,000	\$24,274,050	3	29	\$33.43	0	\$17,920,149	On Schedule
Award \$450,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account				8/19/2004				Yes	8/19/2004	9/30/2007			\$250,000							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)				9/15/2004				Yes	9/15/2004	2/19/2007			\$200,000							
Enterprise Zone				8/18/2004				Yes	8/18/2004	8/31/2007			\$0							
Jim Mudd Advertising	Cedar Falls	25	0	\$13.23	0	25	\$2,400,500	25	0	\$13.23	0	25	\$200,000	\$2,400,500	16	0	\$18.18	0	\$676,751	On Schedule
Award \$75,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account				4/15/2004				Yes	4/15/2004	6/30/2007			\$0							
New Capital Investment Program				7/19/2004				Yes	7/19/2004	7/19/2009			\$0							
John Deere Davenport Works	Davenport	60	0	\$20.81	0	60	\$3,664,000	60	0	\$20.81	0	60	\$3,664,000	N/A	300	0	\$20.95	0	\$28,251,557	On Schedule
Award \$0.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
New Jobs & Income Program				12/16/2004				Yes	12/16/2004	12/31/2009			\$0							
John Deere Ottumwa Works	Ottumwa	54	0	\$17.25	1	55	\$26,843,434	54	0	\$16.37	0	54	\$26,843,434	N/A	22	0	\$20.15	0	\$11,869,804	On Schedule
Award \$0.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
New Jobs & Income Program				9/16/2004				Yes	9/16/2004	9/30/2009			\$0							
Josephson Manufacturing Company	Fort Dodge	20	0	\$12.45	0	20	\$1,035,000	20	0	\$12.45	0	20	\$1,035,000	\$1,076,000	2	0	\$15.10	0	\$520,022	On Schedule
Award \$0.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Enterprise Zone				7/20/2005				Yes	7/20/2005	7/20/2008			\$0							
JTV Manufacturing, Inc.	Sutherland	34	0	\$12.36	0	34	\$818,000	34	0	\$12.36	0	34	\$35,000	\$818,000	12	0	\$11.19	0	\$1,018,000	On Schedule
Award \$100,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account				5/20/2004				Yes	5/20/2004	5/20/2007			\$100,000							
Kemin Industries, Inc.	Polk	40	0	\$28.37	0	40	\$10,000,000	40	0	\$28.37	0	40	\$10,000,000	\$17,785,350	0	0	\$0.00	0	\$0	On Schedule
Award \$550,000.00				Award Date				Contract Signed	Award Date	Completion Date			Funds Disbursed							
Community Economic Betterment Account (IVF)				2/17/2005				Yes	2/17/2005	3/31/2010			\$0							
Enterprise Zone				2/17/2005				No	2/17/2005				\$0							

Physical Infrastructure Assistance Program (IVF)								2/17/2005		Yes		2/17/2005		3/31/2010		6/30/2010		\$0						
Project Name	Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project				
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status				
Kerry Americas	Fredericksburg	49	0	\$12.37	0	49	\$29,405,066	(EDSA) 49	0	\$12.37	0	49	\$22,459,066	\$26,690,000	5	0	\$26.29	0	\$1,947,404	On Schedule				
Award \$291,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Economic Development Set-Aside								Yes	6/1/2004	10/31/2007		10/31/2007	\$0											
New Capital Investment Program								Yes	6/11/2004	10/31/2007		10/31/2009	\$0											
Klein Management & Research, Inc.	Carroll	2	0	\$16.00	0	2	\$231,000	0	0	\$0.00	0	0	\$231,000	\$231,000	3	0	\$17.20	0	\$110,000	On Schedule				
Award \$20,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Value Added Agricultural Products and Processes Financial Assistance Program								Yes	9/30/2004	9/30/2006		N/A	\$20,000											
Kraft Foods/Oscar Mayer Foods Division	Davenport	20	10	\$15.64	0	30	\$8,000,000	20	10	\$15.64	0	30	\$7,753,000	\$9,530,000	2	10	\$23.10	0	\$10,398,603	On Schedule				
Award \$190,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Community Economic Betterment Account								Yes	7/27/2004	9/30/2007		12/30/2007	\$0											
Lamson & Sessions Company	Clinton	33	0	\$16.22	0	33	\$977,000	33	0	\$16.22	0	33	\$452,040	\$977,000	35	0	\$17.26	0	\$977,000	On Schedule				
Award \$100,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Community Economic Betterment Account								Yes	5/20/2004	6/30/2007		9/30/2007	\$100,000											
LightEdge Solutions, Inc.	Des Moines	81	38	\$31.66	0	119	\$7,250,000	81	38	\$31.66	0	119	\$2,270,000	\$7,250,000	28	29	\$28.35	0	\$6,838,500	On Schedule				
Award \$723,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Iowa Values Fund								Yes	4/15/2004	4/15/2008		4/15/2014	\$361,500											
Enterprise Zone								No	8/2/2004				\$0											
Lincolway Energy, LLC	Nevada	34	0	\$15.94	5	39	\$71,453,015	34	0	\$0.00	0	34	\$70,553,015	\$83,000,000	6	0	\$36.86	0	\$51,731,656	On Schedule				
Award \$400,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
New Jobs & Income Program								Yes	9/16/2004	9/15/2009		9/15/2014	\$0											
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	11/4/2004	10/31/2008		N/A	\$400,000											
Link Snacks, Inc.	Laurens	150	0	\$10.01	0	150	\$6,015,000	150	0	\$10.01	0	150	\$12,315,000	\$38,174,000	136	0	\$10.08	0	\$37,925,631	On Schedule				
Award \$659,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Economic Development Set-Aside								Yes	2/9/2005	1/31/2008		N/A	\$652,235											
Enterprise Zone								No	2/9/2005	1/31/2008		1/31/2018	\$0											
LXI Enterprise Storage, Inc.	Mason City	24	0	\$26.08	19	43	\$405,500	24	0	\$26.08	19	43	\$225,500	\$2,402,500	2	0	\$13.70	0	\$483,642	On Schedule				
Award \$250,000.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Community Economic Betterment Account (IVF)								Yes	9/15/2005	9/30/2008		9/30/2010	\$250,000											
M.H. Eby, Inc.	Story City	41	0	\$13.99	0	41	\$1,925,000	41	0	\$13.99	0	41	\$1,925,000	\$3,775,000	31	0	\$14.66	0	\$2,762,776	On Schedule				
Award \$210,900.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Economic Development Set-Aside								Yes	10/6/2004	9/30/2006		N/A	\$206,900											
MagnaLynx, Inc.	Ames	60	0	\$36.50	0	60	\$1,500,000													Report not required this cycle				
Award \$100,000.00								Contract Signed	Award Date			Funds Disbursed												
Entrepreneurial Ventures Assistance Program								Yes	2/19/2004			\$100,000												
Martin Brothers Distributing Company, Inc.	Cedar Falls	17	0	\$23.01	0	17	\$2,538,871	17	0	\$14.15	0	17	\$2,538,871	N/A	13	0	\$15.61	0	\$3,237,251	On Schedule				
Award \$0.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
New Capital Investment Program								Yes	12/16/2004	12/16/2007		12/16/2009	\$0											
Maytag Appliances/Amara Refrigeration Products	Amana	1	0	\$19.87	559	560	\$27,000,000	200	0	\$14.32	0	200	\$27,000,000	N/A	100	0	\$13.09	0	\$28,662,000	On Schedule				
Award \$0.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
New Capital Investment Program								Yes	1/20/2005	1/20/2008		1/20/2010	\$0											
MD Orthopaedics, Inc.	Washington	2	0	\$19.52	0	2	\$105,000													Report not required this cycle				
Award \$30,000.00								Contract Signed	Award Date			Funds Disbursed												
Entrepreneurial Ventures Assistance Program								Yes	5/11/2004			\$0												
Entrepreneurial Ventures Assistance Program								Yes	5/11/2004			\$0												
MG Biologics, Inc.	Ames	24	0	\$26.58	0	24	\$1,189,000	24	0	\$0.00	0	24	\$3,170,000	\$3,089,000	16	0	\$23.34	0	\$99,260	On Schedule				
Award \$368,900.00								Contract Signed	Award Date	Completion Date	Maint. Date	Funds Disbursed												
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	4/13/2005	4/13/2008		N/A	\$118,900											
Loan and Credit Guarantee Fund (IVF)								No	4/19/2005				\$0											

Project Name	Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
MediaTech, LLC Award \$65,000.00 Entrepreneurial Ventures Assistance Program	Centerville	71	0	\$22.85	0	71	\$318,000	Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$65,000	Loan						Report not required this cycle
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Micoy Corporation Award \$75,000.00 Entrepreneurial Ventures Assistance Program	Des Moines	17	0	\$28.85	0	17	\$500,000	Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$75,000	Royalty						Report not required this cycle
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Mid States Engineering & Manufacturing Award \$133,000.00 Economic Development Set-Aside	Milton	3	34	\$12.68	0	37	\$950,000	Contract Signed Yes	Award Date 12/16/2004	Completion Date 12/31/2006	Maint. Date N/A	\$1,291,250	\$2,741,250	6	33	\$10.48	0	\$2,748,450	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Midwest Forge Award \$100,000.00 Community Economic Betterment Account	Stockton	33	0	\$12.54	7	40	\$1,000,000	Contract Signed Yes	Award Date 7/17/2003	Completion Date 9/30/2006	Maint. Date 12/30/2006	\$300,000	\$1,000,000						No report filed	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Midwest Grain Processors, LLC Award \$0.00 Enterprise Zone	Lakota	10	0	\$13.10	0	10	\$47,000,000	Contract Signed Yes	Award Date 9/16/2004	Completion Date 9/30/2007	Maint. Date 9/30/2017	\$47,000,000	\$47,000,000	8	0	\$12.74	0	\$44,650,000	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Mob Shopper, LLC Award \$125,000.00 Entrepreneurial Ventures Assistance Program	Davenport	12	0	\$15.63	0	12	\$0	Contract Signed Yes	Award Date 7/12/2005			Funds Disbursed \$25,000	Royalty						Report not required this cycle	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Monroe Table Company (Monroe Manufacturing) Award \$160,000.00 Economic Development Set-Aside	Collax	40	0	\$12.96	0	40	\$1,389,000	Contract Signed Yes	Award Date 12/19/2003	Completion Date 11/30/2005	Maint. Date N/A	\$1,434,000	\$1,549,000	8	40	\$12.46	0	\$1,698,000	Completed	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Mulgrew Oil Company Award \$60,000.00 Physical Infrastructure Assistance Program (IVF)	Dubuque	6	0	\$14.42	15	21	\$2,300,000	Contract Signed Yes	Award Date 10/5/2004	Completion Date 9/30/2007	Maint. Date N/A	\$1,650,000	\$2,300,000	3	0	\$12.73	0	\$0	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
MV Contract Transportation, Inc. Award \$120,000.00 Community Economic Betterment Account (IVF) Enterprise Zone	Elk Horn	40	0	\$16.27	0	40	\$518,205	Contract Signed Yes	Award Date 3/17/2005	Completion Date 4/30/2010	Maint. Date 7/30/2010	\$598,205	\$598,205	33	0	\$19.15	0	\$214,887	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Natural Nutrients USA, LLC Award \$0.00 Enterprise Zone	Corning	30	0	\$15.48	0	30	\$19,189,075	Contract Signed Yes	Award Date 7/21/2005	Completion Date 7/21/2008	Maint. Date 7/18/2018	\$19,189,075	\$22,612,075	0	0	\$0.00	0	\$0	Behind Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Naturally Iowa, LLC Award \$75,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	Clarinda	8	5	\$12.70	0	13	\$789,000	Contract Signed Yes	Award Date 11/18/2004	Completion Date 10/31/2008	Maint. Date N/A	\$789,000	\$1,144,000	7	3	\$17.30	0	\$1,523,700	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
Nestle Purina PetCare Company Award \$350,000.00 Community Economic Betterment Account	Fort Dodge	0	140	\$18.01	0	140	\$3,200,000	Contract Signed Yes	Award Date 10/20/2003	Completion Date 12/31/2006	Maint. Date 4/1/2007	\$420,000	\$3,200,000	3	139	\$18.77	0	\$10,570,988	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
New Hampton Metal Fabrication Award \$81,000.00 Economic Development Set-Aside Enterprise Zone	New Hampton	25	0	\$12.52	0	25	\$2,217,500	Contract Signed Yes	Award Date 7/22/2004	Completion Date 6/30/2006	Maint. Date N/A	\$2,217,500	\$2,836,250	11	0	\$12.56	0	\$2,781,963	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
New Link Genetics Award \$6,000,000.00 Iowa Values Fund	Ames	315	35	\$24.95	0	350	\$185,650,000	Contract Signed Yes	Award Date 2/19/2004	Completion Date 2/19/2008	Maint. Date 2/19/2014	\$32,400,000	\$189,862,500	24	17	\$44.53	0	\$1,180,167	On Schedule	
Project Name	Location	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C R	Average Wage	Other Jobs	Amount Spent To Date	Project Status			
NSK Corporation Award \$2,007,500.00 Community Economic Betterment Account (IVF) Economic Development Set-Aside	Clarinda	150	373	\$19.43	0	523	\$14,976,000	(EDSA) 150 Contract Signed No Yes	(CEBA) 373 Award Date 3/17/2005 3/17/2005	\$18.01 Completion Date 3/31/2008	0 Maint. Date N/A	\$14,976,000	\$23,747,000	67	0	\$12.79	0	\$10,036,976	On Schedule	

Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
		C	R					C	R						C	R				
Omaha Standard, Inc. Award \$1,500,000.00 Iowa Values Fund Enterprise Zone	Council Bluffs	108	182	\$17.70	0	290	\$17,400,000	108	182	\$17.70	0	290	\$15,050,000	\$17,350,000	99	151	\$15.25	0	\$19,129,019	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			8/19/2004					Yes	8/19/2004	1/15/2008			\$1,500,000							
			3/24/2004					Yes	3/24/2004	3/24/2007			\$0							
On Point Display LLC Award \$150,000.00 Community Economic Betterment Account	Peosta	48	0	\$16.41	33	81	\$1,876,200	48	0	\$16.41	33	81	\$950,900	\$1,876,200	8	0	\$18.57	0	\$3,140,000	Behind Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			4/15/2004					Yes	4/15/2004	6/30/2007			\$75,000							
Packaging Technologies Award \$200,000.00 Community Economic Betterment Account (IVF)	Davenport	20	0	\$18.70	0	20	\$950,000	20	0	\$18.70	0	20	\$950,000	\$2,076,000	36	0	\$21.57	0	\$2,016,756	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			3/17/2005					Yes	3/17/2005	3/31/2008			\$0							
Paul Mueller Company Award \$60,000.00 Community Economic Betterment Account (IVF)	Osceola	6	20	\$13.60	0	26	\$225,000	6	20	\$13.60	0	26	\$225,000	\$520,000	9	20	\$11.55	0	\$594,521	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			1/20/2005					Yes	1/20/2005	3/31/2008			\$0							
Pharmacists Mutual Companies Award \$0.00 Enterprise Zone	Algona	24	0	\$11.79	0	24	\$4,500,000	24	0	\$11.79	0	24	\$4,500,000	\$4,500,000	14	0	\$17.99	0	\$2,617,065	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			2/17/2005					Yes	2/17/2005	2/17/2008			\$0							
Plumrose USA, Inc. Award \$0.00 Enterprise Zone	Council Bluffs	164	0	\$9.60	0	164	\$12,000,000	164	0	\$9.60	0	164	\$12,000,000	N/A	80	0	\$10.47	0	\$0	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			8/4/2003					Yes	8/4/2003	8/3/2006			\$0							
Pohaku, Inc. Award \$100,000.00 Entrepreneurial Ventures Assistance Program	Washington	10	0	\$15.45	0	10	\$1,500,000	Contract Signed	Award Date				Funds Disbursed	Loan						Report not required this cycle
			Award Date					Yes	2/19/2004				\$100,000							
Polymer Pipe Technology Award \$100,000.00 Entrepreneurial Ventures Assistance Program (IVF)	Des Moines	27	5	\$21.78	0	32	\$595,000	Contract Signed	Award Date				Funds Disbursed	Royalty						Report not required this cycle
			Award Date					Yes	12/7/2004				\$100,000							
PopStar Networks, Inc. Award \$100,000.00 Entrepreneurial Ventures Assistance Program	West Des Moines	20	2	\$23.36	0	22	\$40,000	Contract Signed	Award Date											Report not required this cycle
			Award Date					No	7/21/2005											
Positech, Inc. (American Handling Systems) Award \$230,000.00 Community Economic Betterment Account Enterprise Zone	Laurens	12	65	\$15.50	0	77	\$1,646,000	12	65	\$15.50	0	77	\$0	\$1,646,000	6	63	\$18.74	0	\$1,646,000	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			11/20/2003					Yes	11/20/2003	12/31/2006			\$230,000							
			4/1/2004					No	4/1/2004				\$0							
Precision Pulley & Idler, Inc. Award \$410,000.00 Economic Development Set-Aside	Corning	85	0	\$11.41	0	85	\$1,820,826	5	80	\$11.41	0	85	\$2,160,820	\$2,230,826	5	80	\$11.96	0	\$2,758,380	Completed
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			1/27/2004					Yes	1/27/2004	1/31/2006			N/A	\$410,000						
Professional Computer Systems Award \$329,000.00 Iowa Values Fund	Denison	27	20	\$21.42	0	47	\$3,000,000	27	20	\$21.42	0	47	\$0	\$3,000,000	4	16	\$21.35	0	\$3,000,000	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			11/12/2003					Yes	11/12/2003	11/12/2007			\$329,000							
Progress Casting Group, Inc. Award \$700,000.00 Community Economic Betterment Account (IVF) New Capital Investment Program Physical Infrastructure Assistance Program (IVF)	New Hampton	148	0	\$12.77	2	150	\$11,797,900	148	0	\$11.71	2	150	\$9,584,900	\$10,170,000	5	0	\$32.98	0	\$106,473	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			4/21/2005					Yes	4/21/2005	6/30/2008			\$500,000							
			4/21/2005					Yes	4/21/2005	7/20/2008			\$0							
			4/21/2005					Yes	4/21/2005	11/30/2007			N/A	\$0						
Project InVision International (Software Made Easy) Award \$700,000.00 Community Economic Betterment Account (IVF)	Des Moines	89	0	\$37.33	0	89	\$1,000,000	89	0	\$37.33	0	89	\$1,950,000	\$27,250,000	3	0	\$34.13	0	\$204,366	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			4/21/2005					Yes	4/21/2005	5/31/2010			\$350,000							
Proliant, Inc. Award \$50,000.00 Advanced Research & Commercialization Program	Ames	0	0	\$0.00	0	0	\$450,000	0	0	\$0.00	0	0	\$0	\$400,000	0	0	\$0.00	0	\$400,000	On Schedule
			Award Date					Contract Signed	Award Date	Completion Date			Funds Disbursed							
			10/1/2003					Yes	10/1/2003	12/31/2004			N/A	\$50,000						

Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Proplanner.NET		Ames	6	0	\$29.80	0	6	\$18,000	Contract Signed Yes	Award Date 12/7/2004				Funds Disbursed \$100,000	Royalty						Report not required this cycle
Entrepreneurial Ventures Assistance Program																					
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Protocol Driven Healthcare, Inc.		Des Moines	48	0	\$33.68	0	48	\$978,000	48	0	\$31.57	0	48	\$558,000	\$1,742,000	3	0	\$45.81	0	\$1,138,515	Behind Schedule
Community Economic Betterment Account									Contract Signed Yes	Award Date 7/15/2004	Completion Date 7/15/2007			Funds Disbursed \$320,000							
Advanced Research & Commercialization Program									Yes	3/18/2004	3/31/2008			N/A	\$100,000						
Enterprise Zone									Yes	3/18/2004	3/31/2008			3/18/2014	\$0						
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Prudential Retirement Benefits Services		Dubuque	69	0	\$15.47	0	69	\$129,000	69	0	\$15.47	0	69	\$129,000	\$2,210,000	46	0	\$17.93	0	\$1,281,800	On Schedule
Community Economic Betterment Account (IVF)									Contract Signed Yes	Award Date 1/20/2005	Completion Date 3/31/2008			Funds Disbursed \$0							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Pure Fishing America		Spirit Lake	70	0	\$10.76	31	101	\$3,200,000	44	0	\$10.76	0	44	\$3,200,000	\$3,251,000	0	0	\$0.00	0	\$5,062,134	Behind Schedule
Economic Development Set-Aside									Contract Signed Yes	Award Date 6/23/2004	Completion Date 6/30/2006			Funds Disbursed \$102,000							
New Capital Investment Program									No	7/1/2004				\$0							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Quality Processing Services, LLC		Spencer	85	0	\$11.16	0	85	\$2,104,798	85	0	\$11.16	0	85	\$1,710,298	\$2,365,798	7	0	\$12.04	0	\$2,519,444	Behind Schedule
Economic Development Set-Aside									Contract Signed Yes	Award Date 1/5/2004	Completion Date 12/31/2005			Funds Disbursed \$255,000							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Rasmussen Mechanical Service Corp.		Council Bluffs	34	0	\$21.55	0	34	\$1,500,000	34	0	\$21.55	0	34	\$1,500,000	\$1,500,000	0	0	\$0.00	0	\$997,603	On Schedule
Enterprise Zone									Contract Signed Yes	Award Date 7/13/2005	Completion Date 7/12/2008			Funds Disbursed \$0							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
RC2 Brands, Inc.		Dyersville	16	168	\$18.00	16	200	\$3,000,000	16	168	\$18.00	16	200	\$2,300,000	\$3,000,000	90	154	\$16.58	0	\$2,604,733	On Schedule
Community Economic Betterment Account (IVF)									Contract Signed Yes	Award Date 4/15/2004	Completion Date 6/30/2007			Funds Disbursed \$400,000							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Rescue Vehicles of Iowa		Rock Rapids	14	16	\$14.00	0	30	\$945,000	14	16	\$14.00	0	30	\$87,500	\$977,500	11	14	\$15.53	0	\$977,500	On Schedule
Community Economic Betterment Account									Contract Signed Yes	Award Date 3/18/2004	Completion Date 3/31/2007			Funds Disbursed \$70,000							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Retrac, Inc. dba Think Safe, Inc.		Cedar Rapids	22	0	\$17.12	0	22	\$97,500	Contract Signed Yes	Award Date 9/15/2005				Funds Disbursed \$0	Royalty						Report not required this cycle
Entrepreneurial Ventures Assistance Program																					
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Rockwell Collins		Bellevue	25	0	\$12.95	100	125	\$10,000,000	25	0	\$16.63	100	125	\$10,000,000	N/A	21	0	\$34.03	0	\$6,616,109	On Schedule
New Capital Investment Program									Contract Signed Yes	Award Date 2/5/2004	Completion Date 2/5/2007			Funds Disbursed \$0							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Rockwell Collins		Cedar Rapids	47	0	\$23.78	0	47	\$1,688,500	47	0	\$18.79	0	47	\$5,080,000	N/A	68	0	\$32.00	0	\$1,602,788	On Schedule
New Capital Investment Program									Contract Signed Yes	Award Date 12/9/2004	Completion Date 12/9/2009			Funds Disbursed \$0							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Safe Soy, LLC		Ellsworth	10	0	\$22.36	0	10	\$2,795,000	0	0	\$0.00	0	0	\$2,810,000	\$2,860,000	0	0	\$0.00	0	\$447,370	Behind Schedule
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)									Contract Signed Yes	Award Date 3/9/2005	Completion Date 3/9/2008			Funds Disbursed \$250,000							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Schebler Company (GMKS Acquisition Corp.)		Bettendorf	9	0	\$18.44	0	18	\$1,030,000	9	0	\$18.44	0	18	\$1,030,000	\$1,030,000	3	2	\$23.94	0	\$0	On Schedule
Community Economic Betterment Account (IVF)									Contract Signed Yes	Award Date 11/1/2004	Completion Date 11/30/2007			Funds Disbursed \$80,000							
New Capital Investment Program									Yes	11/18/2004	11/18/2007			11/18/2009	\$0						
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Sheeder's Cloverleaf Dairy, LLC		Guthrie Center	4	0	\$11.54	0	4	\$350,000	4	0	\$11.54	0	4	\$252,000	\$355,000	0	0	\$0.00	0	\$380,500	On Schedule
Value Added Agricultural Products and Processes Financial Assistance Program									Contract Signed Yes	Award Date 3/9/2004	Completion Date 8/31/2007			Funds Disbursed \$70,000							
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Shelby County Cookers, LLC		Harlan	204	0	\$12.55	0	204	\$10,779,750	204	0	\$11.60	0	204	\$11,269,750	\$14,355,225	96	0	\$10.80	0	\$16,346,267	On Schedule
Community Economic Development Set-Aside									Contract Signed Yes	Award Date 6/24/2004	Completion Date 6/30/2006			Funds Disbursed \$531,500							
Enterprise Zone									Yes	7/7/2004	6/30/2007			6/30/2017	\$0						
Project Name		Location	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status

Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award		Award Date		Wage	Jobs	Jobs	Investment	Contract Signed		Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status	
Shepherd, Inc.	Award \$100,000.00 Community Economic Betterment Account	Dubuque	39	0	\$14.01	4	43	\$641,000	39	0	\$14.01	4	43	\$624,000	\$624,000	32	0	\$15.85	0	\$588,393	On Schedule
Award Date 10/16/2003		Contract Signed 10/16/2003		Completion Date 12/31/2006		Maint. Date 4/1/2007		Funds Disbursed \$100,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$200,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Grinnell	9	8	\$15.54	0	17	\$1,200,000	0	0	\$0.00	0	0	\$1,200,000	\$1,200,000	0	0	\$0.00	0	\$0	On Schedule
Award Date 3/9/2005		Contract Signed 3/9/2005		Completion Date 7/9/2010		Maint. Date N/A		Funds Disbursed \$200,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$266,000.00 Community Economic Betterment Account		Urbandale	20	18	\$34.74	0	38	\$4,992,500	20	18	\$35.24	0	38	\$266,000	\$4,726,500	11	16	\$37.31	0	\$133,000	On Schedule
Award Date 12/17/2003		Contract Signed 12/17/2003		Completion Date 12/31/2006		Maint. Date 3/31/2006		Funds Disbursed \$133,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$75,000.00 Entrepreneurial Ventures Assistance Program		Bettendorf	15	0	\$19.20	0	15	\$245,000	15	0	\$19.20	0	15	\$245,000	\$245,000	15	0	\$19.20	0	\$0	Report not required this cycle
Award Date 9/15/2004		Contract Signed 9/15/2004		Completion Date 9/15/2004		Maint. Date 9/15/2004		Funds Disbursed \$50,000						Royalty							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$36,000.00 Community Economic Betterment Account		Quimby	0	12	\$14.52	0	12	\$375,000	0	12	\$14.52	0	12	\$210,400	\$375,000	1	12	\$14.59	0	\$381,461	On Schedule
Award Date 7/1/2004		Contract Signed 7/1/2004		Completion Date 6/30/2007		Maint. Date 10/1/2007		Funds Disbursed \$36,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$100,000.00 Entrepreneurial Ventures Assistance Program (IVF)		Davenport	6	0	\$32.85	6	12	\$1,135,600	6	0	\$32.85	6	12	\$1,135,600	\$2,700,000	0	0	\$0.00	0	\$0	Behind Schedule
Award Date 9/15/2005		Contract Signed 9/15/2005		Completion Date 9/15/2005		Maint. Date 9/15/2005		Funds Disbursed \$0						Royalty							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$100,000.00 Entrepreneurial Ventures Assistance Program		Des Moines	40	0	\$44.04	0	40	\$1,000,000	40	0	\$44.04	0	40	\$1,000,000	\$1,000,000	40	0	\$44.04	0	\$0	Report not required this cycle
Award Date 2/19/2004		Contract Signed 2/19/2004		Completion Date 2/19/2004		Maint. Date 2/19/2004		Funds Disbursed \$100,000						Royalty							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$100,000.00 Entrepreneurial Ventures Assistance Program		Lake Mills	6	0	\$11.04	0	6	\$81,000	6	0	\$11.04	0	6	\$81,000	\$81,000	6	0	\$11.04	0	\$0	Report not required this cycle
Award Date 9/15/2005		Contract Signed 9/15/2005		Completion Date 9/15/2005		Maint. Date 9/15/2005		Funds Disbursed \$100,000						Royalty							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$0.00 Enterprise Zone		Coon Rapids	10	0	\$10.80	0	10	\$21,583,760	10	0	\$10.80	0	10	\$21,583,760	\$22,083,760	16	0	\$13.67	0	\$19,442,543	On Schedule
Award Date 9/16/2004		Contract Signed 9/16/2004		Completion Date 9/16/2007		Maint. Date 9/16/2014		Funds Disbursed \$0													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$250,000.00 Entrepreneurial Ventures Assistance Program		Cedar Falls	36	0	\$18.12	0	36	\$6,215,000	36	0	\$18.12	0	36	\$6,215,000	\$6,215,000	36	0	\$18.12	0	\$0	Report not required this cycle
Award Date 4/13/2005		Contract Signed 4/13/2005		Completion Date 4/13/2005		Maint. Date 4/13/2005		Funds Disbursed \$250,000						Loan							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$200,000.00 Community Economic Betterment Account		Orange City	55	0	\$13.44	0	55	\$2,381,000	55	0	\$13.44	0	55	\$770,000	\$2,381,000	20	0	\$15.86	0	\$6,086,064	On Schedule
Award Date 6/11/2004		Contract Signed 6/11/2004		Completion Date 6/30/2007		Maint. Date 10/1/2007		Funds Disbursed \$200,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$148,000.00 Economic Development Set-Aside		Monona	31	0	\$13.13	0	31	\$1,184,550	31	0	\$13.13	0	31	\$497,750	\$1,332,550	23	0	\$15.53	0	\$1,324,550	On Schedule
Award Date 2/9/2004		Contract Signed 2/9/2004		Completion Date 5/31/2006		Maint. Date N/A		Funds Disbursed \$144,637													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$50,000.00 Entrepreneurial Ventures Assistance Program		Fairfield	12	0	\$13.25	0	12	\$500,000	12	0	\$13.25	0	12	\$500,000	\$500,000	12	0	\$13.25	0	\$0	Report not required this cycle
Award Date 2/19/2004		Contract Signed 2/19/2004		Completion Date 2/19/2004		Maint. Date 2/19/2004		Funds Disbursed \$50,000						Royalty							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$9,250,000.00 Physical Infrastructure Assistance Program		Sioux Center	235	0	\$21.85	0	235	\$36,200,000	235	0	\$21.85	0	235	N/A	\$24,850,000	17	0	\$25.97	0	\$3,420,397	On Schedule
Award Date 8/27/2003		Contract Signed 8/27/2003		Completion Date 12/31/2011		Maint. Date 12/31/2017		Funds Disbursed \$1,547,535													
Award Date 7/28/2004		Contract Signed 7/28/2004		Completion Date 12/31/2010		Maint. Date N/A		Funds Disbursed \$0													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$75,000.00 Community Economic Betterment Account		Des Moines	25	0	\$15.28	0	25	\$920,500	25	0	\$15.28	0	25	\$210,500	\$920,500	20	0	\$16.58	0	\$1,140,081	On Schedule
Award Date 8/22/2003		Contract Signed 8/22/2003		Completion Date 9/30/2006		Maint. Date 12/30/2006		Funds Disbursed \$0													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program		Des Moines	3	0	\$20.00	0	3	\$650,000	3	0	\$20.00	0	3	\$350,000	\$650,000	9	0	\$20.35	0	\$680,000	On Schedule
Award Date 7/10/2003		Contract Signed 7/10/2003		Completion Date 1/31/2007		Maint. Date N/A		Funds Disbursed \$100,000													
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
Award \$11,616,223 Two Rivers Grape & Wine Cooperative		Osceola	4	0	\$15.06	0	4	\$1,616,223	5	0	\$11.19	0	5	\$1,626,223	\$2,107,510	4	0	\$22.28	0	\$1,727,267	On Schedule
Award Date 4/1/2006		Contract Signed 4/1/2006		Completion Date 4/1/2006		Maint. Date 4/1/2006		Funds Disbursed \$11,616,223													

Award		Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed		Total Project Cost		Incented Jobs		Average		Other		Amount Spent To Date		Project Status	
Project Name	Location	C	R	C	R	C	R	C	R	C	R	C	R	C	R	C	R	C	R	C	R	C	R	C	R
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)				Yes	10/21/2004	Yes	10/21/2004		10/18/2007				\$250,000	\$250,000											
New Capital Investment Program				Yes	10/21/2004				10/18/2009				\$0												
United Natural Foods, Inc.	Iowa City	82	162			82	162			0	244		\$0	\$9,400,000	143	110			\$14.78		0		\$9,942,603	On Schedule	
Community Economic Betterment Account				Yes	7/17/2003	Yes	8/5/2003		9/30/2006		12/31/2006		\$300,000												
New Capital Investment Program				Yes	8/5/2003				8/5/2008				\$0												
Unverferth Manufacturing Company, Inc.	Shell Rock	22	0			22	0		\$10.07	0	22		\$1,501,400	N/A	22	0			\$14.64		0		\$1,564,093	On Schedule	
New Capital Investment Program				Yes	7/23/2004	Yes	7/23/2004		7/23/2007		7/23/2009		\$0												
US Bio Albert City, LLC	Albert City	42	0			42	0		\$0.00	0	42		\$102,130,000	\$125,000,000	0	0			\$0.00		0		\$41,000,000	On Schedule	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)				Yes	4/21/2005	Yes	4/21/2005		4/21/2010		4/21/2015		\$0												
New Jobs & Income Program				Yes	4/21/2005				4/21/2010				\$0												
Vector Corporation	Marion	6	0			6	0		\$17.44	0	6		\$1,100,000	N/A	5	0			\$28.55		0		\$1,468,166	On Schedule	
New Capital Investment Program				Yes	4/13/2005	Yes	4/13/2005		4/13/2008		4/13/2010		\$0												
VeraSun Fort Dodge, LLC	Fort Dodge	31	0			31	0		\$13.75	0	31		\$88,000,000	N/A	50	0			\$18.18		0		\$103,374,967	On Schedule	
New Jobs & Income Program				Yes	2/19/2004	Yes	2/19/2004		2/19/2009		2/19/2014		\$0												
Vernon Company	Newton	0	52			0	52		\$13.09	0	52		\$965,000	\$3,720,000	0	39			\$13.99		0		\$3,751,000	On Schedule	
Community Economic Betterment Account (IVF)				Yes	11/18/2004	Yes	11/18/2004		11/30/2007		2/28/2007		\$200,000												
Voyager Ethanol, LLC	Emmetsburg	37	0			37	0		\$13.57	0	37		\$56,261,383	\$64,841,383	39	0			\$14.84		0		\$70,385,091	On Schedule	
Enterprise Zone				Yes	8/18/2004	Yes	8/18/2004		8/18/2007		8/18/2017		\$0												
Web Interactive Solutions LLC	Des Moines	6	0			6	0		\$20.49	0	6		\$158,461												
Entrepreneurial Ventures Assistance Program				Yes	2/19/2004	Yes	2/19/2004		2/19/2004				\$25,000	Royalty											Report not required this cycle
Welch Products	Carlisle	33	12			33	12		\$16.64	0	45		\$1,713,717	\$1,724,717	0	0			\$0.00		0		\$0	Behind Schedule	
Economic Development Set-Aside				Yes	1/22/2004	Yes	1/22/2004		7/31/2006		N/A		\$24,000												
New Capital Investment Program				No	1/30/2004	No	1/30/2004		1/30/2007		1/30/2009		\$0												
Physical Infrastructure Assistance Program				No	5/15/2004	No	5/15/2004		7/31/2006		N/A		\$0												
Wells Fargo Home Mortgage	Des Moines	2000	0			2000	0		\$16.11	0	2000		\$153,000,000	\$180,400,000	1947	0			\$16.11		0		\$248,114,611	On Schedule	
Iowa Values Fund				Yes	7/31/2003	Yes	7/31/2003		7/13/2007		7/13/2013		\$10,000,000												
New Capital Investment Program				Yes	4/15/2004	Yes	4/15/2004		8/15/2007		8/15/2009		\$0												
Enterprise Zone				Yes	10/13/2004	Yes	10/13/2004		10/13/2004				\$0												
Wells Dairy, Inc.	Le Mars	129	346			129	346		\$28.87	0	475		\$25,050,000	\$28,004,000	66	339			\$32.92		0		\$990,013	On Schedule	
Iowa Values Fund				Yes	6/11/2004	Yes	6/11/2004		6/11/2008		6/11/2014		\$2,928,000												
Advanced Research & Commercialization Program				Yes	6/11/2004	Yes	6/11/2004		6/30/2008		N/A		\$200,000												
New Jobs & Income Program				Yes	6/11/2004	Yes	6/11/2004		6/11/2009		6/11/2014		\$0												
Physical Infrastructure Assistance Program				Yes	6/11/2004	Yes	6/11/2004		6/30/2008		N/A		\$200,000												
West Central Cooperative	Ralston	6	0			6	0		\$14.00	0	6		\$4,200,000	\$4,200,000	0	0			\$0.00		0		\$4,812,847	On Schedule	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)				Yes	3/18/2004	Yes	3/18/2004		3/18/2007		N/A		\$250,000												
New Capital Investment Program				Yes	5/18/2004	Yes	5/18/2004		5/18/2007		5/18/2009		\$0												
Western Iowa Energy	Wall Lake	24	0			24	0		\$17.31	0	24		\$29,904,000	\$37,000,000	1	0			\$16.00		0		\$40,000,000	On Schedule	
New Capital Investment Program				Yes	5/18/2004	Yes	5/18/2004		5/18/2007		5/18/2009		\$0												

Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		12/16/2004						Yes		12/16/2004		11/30/2008		N/A		\$0					
New Jobs & Income Program		12/16/2004						Yes		12/16/2004		12/31/2009		12/31/2014		\$0					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status	
Wholesome Harvest, LLC	Colo	34	0	\$22.84	0	34	\$1,984,560	0	0	\$0.00	0	0	\$0	\$1,984,560	4	0	\$18.27	0	\$600,000	On Schedule	
Award		Award		Award		Award		Contract		Award		Completion		Maint.		Funds		Disbursed		Date	
\$150,000.00		\$150,000.00		12/15/2003		12/15/2003		Yes		9/16/2004		3/31/2007		N/A		\$150,000					
Value Added Agricultural Products and Processes Financial Assistance Program																					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status	
Winnepago Industries, Inc.	Forest City	10	0	\$10.40	0	10	\$2,093,850	10	0	\$10.40	0	10	\$2,093,850	\$2,303,235	0	0	\$0.00	0	\$2,608,000	Behind Schedule	
Award		Award		Award		Award		Contract		Award		Completion		Maint.		Funds		Disbursed		Date	
\$0.00		\$0.00		9/16/2004		9/16/2004		Yes		9/15/2007		9/15/2017		\$0							
Enterprise Zone																					
Totals		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Total Jobs	
196 Projects Under Contract		8,828	3,194	\$ 18.27	1,484	13,506	\$2,185,310,940	8,152	3,260	\$17.31	607	12,019	\$1,806,509,672	\$1,983,808,728	5,298	2,588	\$17.83	127	\$1,644,866,990	8,013	

¹ Unable to verify jobs with current documents. BST Project Manager is requesting additional documentation.
² ARCEVALCG award; performance not measured by job creation. EVA, ARC, LCG not required to report this cycle due to a policy change. The projects funded through these programs will be required to report from now on.
³ Contract Amendment; duplicate listing has been removed
⁴ No report required for PIAP-TA
⁵ Inadvertently omitted from monthly Investment Summary

Projects in Contract Negotiations

The projects on this list were not required to report during this reporting cycle because they were still under negotiation and they did not have signed contracts by 12/31/05.

Award Information		Investment Summary						
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Advanced Analytical Technologies, Inc.	Ames	45	2	\$31.91	35	82	\$2,650,000	
Award		Award		Award		Award		
\$2,000,000.00		\$2,000,000.00		8/18/2005		8/18/2005		
Community Economic Betterment Account (IVF)								
Physical Infrastructure Assistance Program (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
American Pallet Leasing, Inc.	Rock Valley	166	0	\$12.60	0	166	\$8,409,800	
Award		Award		Award		Award		
\$400,000.00		\$400,000.00		6/11/2004		6/11/2004		
Community Economic Betterment Account (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
BioForce Nanosciences, Inc.	Ames	24	12	\$30.18	24	60	\$900,000	
Award		Award		Award		Award		
\$500,000.00		\$500,000.00		8/18/2005		8/18/2005		
Community Economic Betterment Account (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Boyt Harness Company	Osceola	0	26	\$18.01	0	26	\$2,125,000	
Award		Award		Award		Award		
\$78,000.00		\$78,000.00		1/20/2005		1/20/2005		
Community Economic Betterment Account (IVF)								
New Capital Investment Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
C & L Companies, Inc.	Urbandale	6	0	\$28.04	6	12	\$3,690,000	
Award		Award		Award		Award		
\$60,000.00		\$60,000.00		9/15/2005		9/15/2005		
Community Economic Betterment Account (IVF)								
High Quality Jobs Creation Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Cedar Valley Tech Works	Waterloo	26	0	\$21.63	0	26	\$10,088,922	
Award		Award		Award		Award		
\$3,200,000.00		\$3,200,000.00		10/18/2004		10/18/2004		
Physical Infrastructure Assistance Program (IVF)								
Marketing								
Accelerator								
BRN								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
ConAgra Frozen Foods Group	Council Bluffs	50	0	\$11.18	0	50	\$10,799,110	
Award		Award		Award		Award		
\$0.00		\$0.00		5/11/2005		5/11/2005		
Enterprise Zone								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
E-Ject Systems, L.C.	Elkader	44-25	0	46-4 18.73	0	25	\$2,260,000	
Award		Award		Award		Award		
\$0.00		\$0.00		10/13/2004		10/13/2004		
Enterprise Zone								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Environmental Lubricants Manufacturing, Inc.	Plainfield	6	17	\$18.01	0	23	\$2,617,000	
Award		Award		Award		Award		
\$200,000.00		\$200,000.00		8/18/2005		8/18/2005		
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Farmland Foods, Inc.	Denison	218	0	\$13.97	0	218	\$77,357,789	

Award		Award		Award		Award	
\$0.00		8/18/2005		8/18/2005		8/18/2005	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Fres-Co System USA, Inc.	Red Oak	42	0	\$12.46	0	42	\$12,450,000
Award \$0.00		Award Date		Award Date		Award Date	
		11/18/2004		11/18/2004		11/18/2004	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
Henderson Manufacturing	Manchester	15	0	\$13.87	0	15	\$3,610,000
Award \$0.00		Award Date		Award Date		Award Date	
		11/10/2004		11/10/2004		11/10/2004	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
Infrastructure Solutions, Inc.	Urbandale	18	4	\$39.91	0	22	\$22,000
Award \$180,000.00		Award Date		Award Date		Award Date	
		9/15/2005		9/15/2005		9/15/2005	
Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)	
Integrated Earth Corporation	Ames	15	1	\$39.88	8	24	\$376,040
Award \$250,000.00		Award Date		Award Date		Award Date	
		9/15/2005		9/15/2005		9/15/2005	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	
Intradyn, Inc.	Mason City	63	0	\$14.28	0	63	\$207,900
Award \$250,000.00		Award Date		Award Date		Award Date	
		4/21/2005		4/21/2005		4/21/2005	
Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)	
Iowa Falls Ethanol Plant, LLC (Formerly Midwest Renewables, LLC)	Iowa Falls	33	0	\$16.83	0	33	\$63,500,000
Award \$400,000.00		Award Date		Award Date		Award Date	
		12/23/2003		12/23/2003		12/23/2003	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
Iowa Cold Storage	Altoona	82	0	\$9.87	0	82	\$10,386,000
Award \$150,000.00		Award Date		Award Date		Award Date	
		9/15/2005		9/15/2005		9/15/2005	
Physical Infrastructure Assistance Program		Physical Infrastructure Assistance Program		Physical Infrastructure Assistance Program		Physical Infrastructure Assistance Program	
Iowa Glass Depot, Inc.	Cedar Rapids	35	0	\$20.88	0	35	\$2,700,000
Award \$0.00		Award Date		Award Date		Award Date	
		8/25/2003		8/25/2003		8/25/2003	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
John Deere Davenport Works	Davenport	150	0	\$18.84	0	150	\$40,000,000
Award \$0.00		Award Date		Award Date		Award Date	
		3/18/2004		3/18/2004		3/18/2004	
New Jobs & Income Program		New Jobs & Income Program		New Jobs & Income Program		New Jobs & Income Program	
Lear Corporation	Iowa City	0	318	\$14.84	0	318	\$17,400,000
Award \$500,000.00		Award Date		Award Date		Award Date	
		3/17/2005		3/17/2005		3/17/2005	
Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)	
New Capital Investment Program		New Capital Investment Program		New Capital Investment Program		New Capital Investment Program	
Lennox Industries, Inc.	Marshalltown	0	1118	\$18.65	0	1118	\$18,497,500
Award \$6,600,000.00		Award Date		Award Date		Award Date	
		12/18/2003		12/18/2003		12/18/2003	
Iowa Values Fund		Iowa Values Fund		Iowa Values Fund		Iowa Values Fund	
Loparex, Inc.	Iowa City	9	6	\$19.56	0	15	\$5,270,443
Award \$75,000.00		Award Date		Award Date		Award Date	
		9/15/2005		9/15/2005		9/15/2005	
Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)		Community Economic Betterment Account (IVF)	
High Quality Jobs Creation Program		High Quality Jobs Creation Program		High Quality Jobs Creation Program		High Quality Jobs Creation Program	
McKesson Corporation	Dubuque	74	0	\$16.70	0	74	\$5,386,000
Award \$298,000.00		Award Date		Award Date		Award Date	
		2/19/2004		2/19/2004		2/19/2004	
Iowa Values Fund		Iowa Values Fund		Iowa Values Fund		Iowa Values Fund	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
		7/1/2004		7/1/2004		7/1/2004	
Enterprise Zone		Enterprise Zone		Enterprise Zone		Enterprise Zone	
Medline Industries, Inc.	Dubuque	41	0	\$17.80	0	41	\$2,459,883
Award \$125,000.00		Award Date		Award Date		Award Date	
		5/20/2004		5/20/2004		5/20/2004	
Iowa Values Fund		Iowa Values Fund		Iowa Values Fund		Iowa Values Fund	
Meredith Corporation	Des Moines	69	0	\$29.30	1	70	\$7,091,610

Award		Award					
\$300,000.00		Date					
Community Economic Betterment Account		7/21/2005					
Enterprise Zone		7/21/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Midwest Renewables, LLC	Fairbank	36	0	\$14.88	10	46	\$99,625,000
Award \$0.00		Award Date					
New Jobs & Income Program		11/18/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
MortgageHub Incorporated	Urbandale	23	0	\$35.22	13	36	\$30,000
Award \$150,000.00		Award Date					
Community Economic Betterment Account (IVF)		7/21/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Nestle Purina PetCare Company	Fort Dodge	3	0	\$15.53	0	3	\$8,793,000
Award \$300,000.00		Award Date					
Physical Infrastructure Assistance Program (IVF)		4/21/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Newton, City of (Speedway)	Newton	26	0	\$14.66	0	26	\$50,000,000
Award \$1,000,000.00		Award Date					
Physical Infrastructure Assistance Program (IVF)		6/10/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
NovaScan Technologies	Ames	25	4	\$21.06	0	29	\$1,990,000
Award \$200,000.00		Award Date					
Iowa Values Fund		2/19/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Plum Building Systems	Osceola	25	0	\$11.42	0	25	\$1,080,500
Award \$75,000.00		Award Date					
Community Economic Betterment Account (IVF)		12/30/2004					
Enterprise Zone		12/30/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Premium Protein Products	Denison	25	0	\$9.67	0	25	\$2,150,000
Award \$0.00		Award Date					
Enterprise Zone		7/1/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Priority Envelope, Inc.	Nevada	16	0	\$18.92	10	26	\$3,240,000
Award \$0.00		Award Date					
New Capital Investment Program		1/30/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Qwest Communications	Sioux City	449	8	\$13.14	11	468	\$3,157,811
Award \$800,000.00		Award Date					
Community Economic Betterment Account (IVF)		4/21/2005					
Physical Infrastructure Assistance Program (IVF)		4/21/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Red Star Yeast Company, LLC	Cedar Rapids	80	0	\$20.40	0	80	\$50,000,000
Award \$500,000.00		Award Date					
Iowa Values Fund		2/19/2004					
New Jobs & Income Program		2/19/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Rubbermaid Home Products, Inc.	Centerville	20	0	\$11.64	0	20	\$9,935,500
Award \$0.00		Award Date					
Enterprise Zone		8/3/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Sivyer Steel Corporation	Bettendorf	11	0	\$25.43	11	22	\$970,000
Award \$100,000.00		Award Date					
Community Economic Betterment Account (IVF)		8/18/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Southern Iowa BioEnergy, LLC	Lamoni	20	0	\$19.27	10	30	\$32,685,000
Award \$400,000.00		Award Date					
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		9/15/2005					
Enterprise Zone		9/15/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Techniplas, Inc.	Ankeny	7	0	\$26.36	8	15	\$5,250,000
Award \$0.00		Award Date					
New Capital Investment Program		6/28/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment

The CBE Group, Inc.		Waterloo	35	0	\$18.06	165	200	\$4,898,600
Award		Award Date						
\$0.00		2/1/2005						
New Jobs & Income Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
The VGM Group (Homelink Division)		Waterloo	32	0	\$21.82	108	140	\$8,494,000
Award		Award Date						
\$0.00		6/28/2005						
New Capital Investment Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Tyson Retail Deli, Inc.		Cherokee	10	0	\$10.70	0	10	\$14,592,219
Award		Award Date						
\$0.00		6/10/2005						
Enterprise Zone								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Westec Interactive, Inc.		West Des Moines	83	0	\$25.30	17	100	\$1,744,000
Award		Award Date						
\$500,000.00		6/10/2005						
Community Economic Betterment Account (IVF)								
Totals		Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
43 Projects in Contract Negotiations		2,138	1,516	\$17.44	437	4,091	\$610,643,592	

Projects too New to Report (Oct., Nov., Dec. '05) The projects on this list were not required to report during this reporting cycle because the project was an October, November or December 2005 award and performance was not anticipated by 12/31/05.

Award Information		Investment Summary						
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
AABACO Holdings, Ltd.		Grundy Center	0	14	\$16.88	6	20	\$1,900,000
Award		Award Date						
\$180,000.00		11/17/2005						
Loan and Credit Guarantee Fund (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
AG Processing, Inc.		Sergeant Bluff	8	0	\$20.91	0	8	\$10,500,000
Award		Award Date						
\$400,000.00		10/20/2005						
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								
High Quality Jobs Creation Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Agri-Industrial Plastics Company		Fairfield	21	0	\$11.56	0	21	\$5,440,000
Award		Award Date						
\$0.00		10/20/2005						
Enterprise Zone								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Allied Insurance/A Nationwide Company		Des Moines	1332	0	\$29.24	1068	2400	\$140,000,000
Award		Award Date						
\$7,650,000.00		12/15/2005						
Physical Infrastructure Assistance Program (IVF)								
Enterprise Zone								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Bee Line Company		Bettendorf	0	10	\$20.68	10	20	\$1,010,000
Award		Award Date						
\$72,000.00		10/20/2005						
Community Economic Betterment Account (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Briggs Corporation		West Des Moines	0	87	\$31.44	61	148	\$325,000
Award		Award Date						
\$500,000.00		10/20/2005						
Community Economic Betterment Account (IVF)								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Clarion Packaging, LLC		Clarion	19	0	\$23.40	61	80	\$17,916,576
Award		Award Date						
\$0.00		11/17/2005						
High Quality Jobs Creation Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Dermacia, Inc. (National Genicular Institute)		Coralville	12	0	\$25.23	11	23	\$930,000
Award		Award Date						
\$60,000.00		11/17/2005						
Community Economic Betterment Account (IVF)								
High Quality Jobs Creation Program								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Freedom Fuels, LLC		Mason City	21	0	\$19.42	9	30	\$36,780,000
Award		Award Date						
\$400,000.00		12/15/2005						
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Genencor International Award \$750,000.00 Physical Infrastructure Assistance Program Enterprise Zone	Cedar Rapids	17	80	\$20.37	0	97	\$35,000,000
			Award Date 10/20/2005				
Hershey Systems Inc. Award \$400,000.00 Community Economic Betterment Account (IVF) Enterprise Zone	Des Moines	70	0	\$30.41	0	70	\$550,000
			Award Date 10/20/2005				
Highway Equipment Co. Award \$0.00 High Quality Jobs Creation Program	Cedar Rapids	6	0	\$24.17	14	20	\$2,010,550
			Award Date 11/17/2005				
Jet Company, Inc. Award \$101,250.00 Economic Development Set-Aside	Humboldt	25	0	\$13.14	0	25	\$2,275,000
			Award Date 12/15/2005				
Kerry, Inc. Award \$150,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF) High Quality Jobs Creation Program	Vinton	10	3	\$24.30	1	14	\$943,800
			Award Date 12/15/2005				
Kolman Conveyor Company, Inc. Award \$300,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Spencer	15	0	\$21.99	15	30	\$1,795,000
			Award Date 10/20/2005				
LBC Technology Award \$100,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Altoona	7	0	\$47.77	6	13	\$8,406,059
			Award Date 11/17/2005				
Liebovich/PDM Award \$0.00 Enterprise Zone	Cedar Rapids	12	0	\$13.81	0	12	\$3,775,000
			Award Date 10/20/2005				
MetLife Annuity Operations Award \$450,000.00 Community Economic Betterment Account	West Des Moines	23	201	\$22.85	220	444	\$2,707,250
			Award Date 11/17/2005				
Mi-T-M Corporation Award \$0.00 High Quality Jobs Creation Program	Peosta	17	0	\$21.25	27	44	\$6,417,000
			Award Date 10/12/2005				
Mid-America Manufacturing Award \$55,600.00 Economic Development Set-Aside	Nevada	20	0	\$13.38	0	20	\$840,101
			Award Date 11/3/2005				
Midwest Industries, Inc. Award \$0.00 Enterprise Zone	Ida Grove	10	0	\$12.25	0	10	\$1,925,000
			Award Date 10/5/2005				
MMS Thermal Processing, LLC Award \$500,000.00 Community Economic Betterment Account High Quality Jobs Creation Program	Davenport	9	0	\$22.05	8	17	\$4,956,500
			Award Date 12/15/2005				
Nestle Purina PetCare Company Award \$485,000.00 Community Economic Betterment Account (IVF) BRN	Davenport	0	10	\$23.50	0	10	\$1,580,000
			Award Date 11/17/2005				

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Personnel Research Services, Inc. Award \$133,000.00 Economic Development Set-Aside	Clear Lake	59	0	\$13.23	0	59	\$150,000
			Award Date 12/2/2005				
Pizza Ranch, Inc. Award \$75,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Orange City	16	0	\$17.16	1	17	\$1,500,000
			Award Date 11/17/2005				
Quebecor World Waukee, Inc. Award \$445,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Carroll/Waukee	52	10	\$17.84	25	67	\$19,324,824
			Award Date 10/20/2005				
Riksch BioFuels L.L.C. Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF) High Quality Jobs Creation Program	Crawfordsville	9	0	\$17.90	1	10	\$6,409,600
			Award Date 11/17/2005				
Sukup Manufacturing Company Award \$0.00 Enterprise Zone	Sheffield	10	0	\$12.02	0	10	\$2,150,000
			Award Date 12/15/2005				
TMT Manufacturing Award \$100,000.00 Community Economic Betterment Account (IVF)	Davenport	19	0	\$25.94	6	25	\$1,223,500
			Award Date 10/20/2005				
Vande Rose Foods, LLC Award \$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	Oskaloosa	6	0	\$20.99	5	11	\$91,000
			Award Date 10/20/2005				
VeraSun Charles City, LLC Award \$0.00 High Quality Jobs Creation Program	Charles City	41	0	\$18.68	12	53	\$110,965,000
			Award Date 12/15/2005				
VIDA Diagnostics, Inc. Award \$100,000.00 Entrepreneurial Ventures Assistance Program (IVF)	Iowa City	4	0	\$36.00	0	4	\$44,000
			Award Date 11/17/2005				
X-L Specialized Trailers, Inc. Award \$0.00 Enterprise Zone	Manchester	10	0	\$12.00	0	10	\$4,516,000
			Award Date 12/15/2005				
Totals							
		1,880	415	\$26.06	1,567	3,862	\$434,356,760

Projects Declined or in Collections

The projects on this list did not file a report because they either declined the award or the project has been referred to collections.

Award Information		Investment Summary						Contract Obligations					Performance (as of 12/31/05)							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Alexander Technologies USA, Inc. (Lexstar Technologies, Inc.) Award \$350,000.00 Community Economic Betterment Account	Mason City	82	37	\$17.47	0	119	\$8,616,467	Contract Signed No	Award Date 11/20/2003											Award Declined
Brain Fingerprinting Laboratories, Inc. Award \$100,000.00 Entrepreneurial Ventures Assistance Program	Fairfield	100	0	\$30.00	0	100	\$3,000,000	Contract Signed Yes	Award Date 9/20/2003				Funds Disbursed \$100,000 Royalty							Referred to Collections

Project Name		Location	Incented Jobs	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Bruggeman Lumber, Inc. (formerly Chapman Lumber Co.)		Sand Springs	30	48	\$13.46	0	78	\$3,131,000										Award Declined
Award \$200,000.00 Value Added Agricultural Products and Processes Financial Assistance Program																		
Award Date 2/19/2004																		
Contract Signed No																		
Award Date 2/19/2004																		
Chief Automotive Systems, Inc.		Council Bluffs	15	0	\$37.85	4	19	\$450,000										Award Declined
Award \$135,000.00 Community Economic Betterment Account (IVF) Enterprise Zone																		
Award Date 11/18/2004																		
Contract Signed No																		
Award Date 11/18/2004																		
Contract Signed No																		
Award Date 11/18/2004																		
Computility		Des Moines	63	0	\$30.10	0	63	\$1,000,000										Referred to Collections
Award \$100,000.00 Entrepreneurial Ventures Assistance Program																		
Award Date 2/19/2004																		
Contract Signed Yes																		
Award Date 2/19/2004																		
Funds Disbursed \$50,000																		
Royalty																		
Cummins Filtration (Fleetguard, Inc.)		Lake Mills	107	45	\$11.46	0	152	\$9,500,000										Award Declined
Award \$321,000.00 Community Economic Betterment Account (IVF) Enterprise Zone																		
Award Date 10/21/2004																		
Contract Signed No																		
Award Date 10/21/2004																		
Contract Signed No																		
Award Date 10/21/2004																		
Elkem Carbon - Keokuk		Keokuk	0	32	\$19.53	0	32	\$852,058										Award Declined
Award \$100,000.00 Community Economic Betterment Account																		
Award Date 11/20/2003																		
Contract Signed No																		
Award Date 11/20/2003																		
Fakespace Systems, Inc.		Marshalltown	50	46	\$19.23	0	96	\$0										Award Declined
Award \$1,000,000.00 Loan and Credit Guarantee Fund (IVF)																		
Award Date 10/21/2004																		
Contract Signed No																		
Award Date 10/21/2004																		
Contract Signed No																		
Award Date 10/21/2004																		
Farmed Fuels, LLC		Coggon	16	0	\$15.00	0	16	\$1,250,000										Award Declined
Award \$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program																		
Award Date 12/15/2003																		
Contract Signed Yes																		
Award Date 12/15/2003																		
Integrated DNA Technologies, Inc.		Coralville	207	0	\$16.89	0	207	\$26,511,000										Award Declined
Award \$5,000,000.00 Iowa Values Fund New Capital Investment Program																		
Award Date 2/19/2004																		
Contract Signed No																		
Award Date 2/19/2004																		
Contract Signed No																		
Award Date 2/19/2004																		
IPSCO Steel, Inc.		Muscatine	18	0	\$23.64	0	18	\$42,250,000										Award Declined
Award \$0.00 New Jobs & Income Program																		
Award Date 8/19/2004																		
Contract Signed No																		
Award Date 8/19/2004																		
Contract Signed No																		
Award Date 8/19/2004																		
JavaNomad Corporation		Fairfield	49	0	\$28.42	0	49	\$300,000										Award Declined
Award \$100,000.00 Entrepreneurial Ventures Assistance Program																		
Award Date 2/19/2004																		
Contract Signed No																		
Award Date 2/19/2004																		
Funds Disbursed \$0																		
Royalty																		
Johnson Feed, Inc.		Sioux City	1	0	\$14.00	8	9	\$1,300,000										Award Declined
Award \$0.00 New Capital Investment Program																		
Award Date 6/28/2005																		
Contract Signed No																		
Award Date 6/28/2005																		
Contract Signed No																		
Award Date 6/28/2005																		
Kam, Inc.		Sioux City	8	13	\$18.27	0	21	\$0										Award Declined
Award \$1,000,000.00 Loan and Credit Guarantee Fund (IVF)																		
Award Date 10/21/2004																		
Contract Signed No																		
Award Date 10/21/2004																		
MC Global Corporation		Fort Madison	45	0	\$23.00	0	45	\$56,058,000										Award Declined
Award \$300,000.00 Value Added Agricultural Products and Processes Financial Assistance Program																		
Award Date 6/11/2004																		
Contract Signed No																		
Award Date 6/11/2004																		
Contract Signed No																		
Award Date 6/11/2004																		
Midwest Bio Energy, Ltd.		Clinton	5	0	\$11.50	0	5	\$2,500,000										Award Declined
Award \$250,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																		
Award Date 3/18/2004																		
Contract Signed No																		
Award Date 3/18/2004																		
Contract Signed No																		
Award Date 3/18/2004																		
Midwest Harvest, Inc. (Wildwood Natural Foods)		Grinnell	152	0	\$15.54	0	152	\$13,350,000										Award Declined
Award \$700,000.00 Physical Infrastructure Assistance Program																		
Award Date 12/8/2004																		
Contract Signed No																		
Award Date 12/8/2004																		
Contract Signed No																		
Award Date 12/8/2004																		
Prestige Foods of Iowa, LLC		Sheldon	105	0	\$12.25	0	105	\$1,421,000										Award Declined
Award \$156,000.00 Economic Development Set-Aside																		
Award Date 9/1/2004																		
Contract Signed No																		
Award Date 9/1/2004																		

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Secured Digital Storage, Inc.	Des Moines	78	0	\$22.22	0	78	\$225,000													Award Declined
Award \$100,000.00								Contract Signed Yes	Award Date 6/11/2004				Funds Disbursed \$100,000	Royalty						
Entrepreneurial Ventures Assistance Program																				
Viable Technologies, LLC	Des Moines	0	0	\$0.00	0	0	\$0													Award Declined
Award \$25,000.00								Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$0	Grant						
Entrepreneurial Ventures Assistance Program																				
Watsworth Publishing	Council Bluffs	183	0	\$13.39	17	200	\$6,909,764													Award Declined
Award \$500,000.00								Contract Signed No	Award Date 7/21/2005											
Community Economic Betterment Account																				
JA MAX Machining Company, Inc.	Roland	20	0	\$15.89	0	20	\$1,688,000													Referred to Collections
Award \$115,000.00								Contract Signed Yes	Award Date 10/29/2003	Completion Date 10/31/2005	Maint. Date 10/31/2005	Funds Disbursed \$79,750								
Economic Development Set-Aside																				
Oakland Foods	Oakland	90	0	\$9.12	0	90	\$3,850,000													Referred to Collections
Award \$160,000.00								Contract Signed Yes	Award Date 9/11/2003	Completion Date 8/31/2005	Maint. Date N/A	Funds Disbursed \$65,106								
Economic Development Set-Aside																				
Phytodyne, Inc.	Ames	78	5	\$33.20	0	83	\$17,547,500													Referred to Collections
Award \$5,000,000.00								Contract Signed Yes	Award Date 8/19/2004	Completion Date 2/28/2009	Maint. Date N/A	Funds Disbursed \$300,000								
Physical Infrastructure Assistance Program																				
New Capital Investment Program								No	7/1/2004			\$0								
Iowa Values Fund								No	2/19/2004			\$0								
Totals																				
24 Projects Declined or in Collections		1,502	226	\$ 18.27	29	1,757	\$201,709,789													

TSB - SELP The projects on this list have been removed from the Projects Under Contract list because these programs do not require recipients to create/retain a certain number of jobs paying a specified average wage or to make a specified capital investment. The purpose of the Self-Employment Loan Program is to assist small business start-ups. The Targeted Small Business Financial Assistance Program focuses on women-owned or minority-owned start-up companies and is the only IDED program that can assist retail projects.

Award Information		Investment Summary						Contract Obligations								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project		
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost		
Advanced Practice Affiliates	Atkins	0	0	\$0.00	3	3	\$66,952									
Award \$13,000.00								Contract Signed Yes	Award Date 10/13/2004				Funds Disbursed \$13,000			
Targeted Small Business & Financial Assistance Program																
Aimee	Des Moines	0	0	\$0.00	1	1	\$25,000									
Award \$15,000.00								Contract Signed Yes	Award Date 9/9/2004				Funds Disbursed \$15,000			
Targeted Small Business & Financial Assistance Program																
Belle Plaine Bowl	Belle Plaine	0	0	\$0.00	2	2	\$169,565									
Award \$25,000.00								Contract Signed Yes	Award Date 9/9/2004				Funds Disbursed \$25,000			
Targeted Small Business & Financial Assistance Program																
Beverly's Gift & China Shop	Ames	0	0	\$0.00	1	1	\$0									
Award \$15,000.00								Contract Signed Yes	Award Date 12/10/2003				Funds Disbursed \$15,000			
Targeted Small Business & Financial Assistance Program																
Birds Eye View	Coralville	0	0	\$0.00	1	1	\$22,150									
Award \$20,000.00								Contract Signed Yes	Award Date 1/4/2004				Funds Disbursed \$20,000			
Targeted Small Business & Financial Assistance Program																
Brady's Benchmark Knives/PSM Ammo	Garwin	0	0	\$0.00	1	1	\$2,400									
Award \$15,000.00								Contract Signed Yes	Award Date 3/10/2004				Funds Disbursed \$15,000			
Targeted Small Business & Financial Assistance Program																
Bridal Showcase	Brooklyn	0	0	\$0.00	1	1	\$45,500									
Award \$10,000.00								Contract Signed Yes	Award Date 8/14/2003				Funds Disbursed \$10,000			
Targeted Small Business & Financial Assistance Program																
Project Name	Location	Incented Jobs	C	R	Avg Hr	Other	Total	Capital	Incented Jobs	C	R	Avg Hr	Other	Total	Capital	Total Project

Calamity Jane's	Bayard	0	0	\$0.00	1	1	\$0	Contract Signed Yes	Award Date 2/11/2004	Funds Disbursed \$20,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Candy Bouquet, LLC	North Liberty	0	0	\$0.00	2	2	\$0	Contract Signed Yes	Award Date 10/13/2004	Funds Disbursed \$12,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Chariton Valley Fish	Carlisle	0	0	\$0.00	2	2	\$1,000	Contract Signed Yes	Award Date 9/10/2003	Funds Disbursed \$17,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Charles R. Drake Trucking	Emerson	0	0	\$0.00	1	1	\$0	Contract Signed Yes	Award Date 8/13/2003	Funds Disbursed \$10,000		
Self Employment Loan Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Chore Corps, Inc.	Cedar Rapids	0	0	\$0.00	1	1	\$0	Contract Signed Yes	Award Date 3/10/2004	Funds Disbursed \$10,000		
Self Employment Loan Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Coffee Emporium	Central City	0	0	\$0.00	3	3	\$76,000	Contract Signed Yes	Award Date 8/11/2004	Funds Disbursed \$14,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Conn Communications	Keokuk	0	0	\$0.00	2	2	\$422,920	Contract Signed Yes	Award Date 8/14/2003	Funds Disbursed \$25,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
D & B Foods, Inc.	Cedar Rapids	0	0	\$0.00	1	1	\$89,705	Contract Signed Yes	Award Date 5/12/2004	Funds Disbursed \$15,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
First Avenue Coffees & Teas, Inc.	Cedar Rapids	0	0	\$0.00	2	2	\$78,000	Contract Signed Yes	Award Date 4/14/2004	Funds Disbursed \$3,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Funaro's Pizza & Pasta	Cedar Rapids	0	0	\$0.00	1	1	\$78,071	Contract Signed Yes	Award Date 8/11/2004	Funds Disbursed \$7,500		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Girtz Rule	Cedar Rapids	0	0	\$0.00	1	1	\$0	Contract Signed Yes	Award Date 11/10/2004	Funds Disbursed \$15,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Hair's Lookin' at You	Winthrop	0	0	\$0.00	2	2	\$0	Contract Signed Yes	Award Date 6/9/2004	Funds Disbursed \$16,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
How Sweet It Is	Oswein	0	0	\$0.00	2	2	\$2,200	Contract Signed Yes	Award Date 12/10/2003	Funds Disbursed \$10,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Keko's Restaurant	Norwalk	0	0	\$0.00	1	1	\$10,000	Contract Signed Yes	Award Date 7/9/2003	Funds Disbursed \$25,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Lupita Bakery	Cedar Rapids	0	0	\$0.00	2	2	\$0	Contract Signed Yes	Award Date 9/9/2004	Funds Disbursed \$22,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost
Mami's	Muscatine	0	0	\$0.00	1	1	\$10,000	Contract Signed Yes	Award Date 2/11/2004	Funds Disbursed \$24,000		
Targeted Small Business & Financial Assistance Program												
Project Name	Location	Incented Jobs	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project
		C	R	Wage	Jobs	Investment	C	R	Wage	Jobs	Investment	Cost

	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
39 TSB - SELP Projects	0	0		57	57	\$2,803,526	0	0	0	0	0	0	0

Report Totals	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs	Average	Other	Amount	Total	
	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Jobs
335 Projects Through 12-31-05	14,348	5,351	\$19.02	3,574	23,273	\$3,434,824,607	8,152	3,260	\$17.31	607	12,019	\$1,806,509,672	\$1,983,808,728	5,298	2,588	\$ 17.83	127	\$1,644,866,990	8,013

Amendments	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs	Average	Other	Amount	Total		
	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Jobs	
8 Amendments Made to Projects funded prior to 7-1-03	61				61															

Projects Awarded since December 31, 2005

The projects on this list were awarded a financial assistance program award from January 1, 2006 through May 30, 2006

Award Information		Contract Obligations						
Project Name	Location	Incanted Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Absolute Energy, LLC	St. Ansgar	29	0	\$17.11	12	41	\$134,401,750	
Award								
\$400,000.00								
Value Added Agricultural Products and Processes Financial Assistance Program								
Enterprise Zone								
Award Date								
3/16/2006								
Ajinomoto Food Ingredients, L.L.C.	Monroe	6	0	\$12.58	0	6	\$20,000,000	
Award								
\$0.00								
High Quality Jobs Creation Program								
Award Date								
5/18/2006								
Alter Scrap Processing	Waterloo	5	0	\$14.55	0	5	\$5,550,000	
Award								
\$0.00								
High Quality Jobs Creation Program								
Award Date								
4/20/2006								
AMPC, Inc./operating as Proliant, Inc.	Boone	12	0	\$19.77	0	12	\$3,226,000	
Award								
\$75,000.00								
Economic Development Set-Aside								
High Quality Jobs Creation Program								
Award Date								
5/18/2006								
APPA Fine Foods, LLC	Denison	71	0	\$11.11	0	71	\$565,000	
Award								
\$0.00								
Enterprise Zone								
Award Date								
1/19/2006								
Archer Daniels Midland Company	Clinton	114	0	\$21.60	0	114	\$272,000,000	
Award								
\$0.00								
Enterprise Zone								
Award Date								
4/20/2006								
Cargill, Inc.	Eddyville	33	0	\$24.18	0	33	\$57,660,000	
Award								
\$100,000.00								
Value Added Agricultural Products and Processes Financial Assistance Program								
High Quality Jobs Creation Program								
Award Date								
1/19/2006								
Central Iowa Energy, LLC	Newton	19	0	\$23.58	9	28	\$38,913,500	
Award								
\$400,000.00								
Value Added Agricultural Products and Processes Financial Assistance Program								
High Quality Jobs Creation Program								
Award Date								
3/16/2006								
Central Iowa Soy Producers, LLC	Jefferson	21	0	\$15.66	3	24	\$662,920	
Award								
\$100,000.00								
Value Added Agricultural Products and Processes Financial Assistance Program								
High Quality Jobs Creation Program								
Award Date								
1/19/2006								
CNH	Burlington	127	0	\$16.65	0	127	\$6,788,800	
Award								
\$635,000.00								
Award Date								

Kunkel, Bounds & Associates, Inc.		Dubuque	18	0	\$24.42	6	24	\$1,457,000
Award \$75,000.00 Community Economic Betterment Account High Quality Jobs Creation Program				Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
LACROIX Emballages	Le Mars	1	0	\$33.65	26	27	\$9,481,800	
Award \$0.00 High Quality Jobs Creation Program				Award Date 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
McGraw-Hill Higher Education Division	Dubuque	2	173	\$29.85	125	300	\$26,656,500	
Award \$1,000,010.00 Physical Infrastructure Assistance Program Enterprise Zone				Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Midwest Manufacturing, a division of Menard, Inc.	Shelby	300	0	\$11.18	0	300	\$33,907,533	
Award \$1,254,000.00 Economic Development Set-Aside Public Facilities Set-Aside Program Enterprise Zone				Award Date 1/19/2006 1/19/2006 1/19/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
MPC Enterprises, Inc.	Mount Pleasant	22	0	\$17.81	0	22	\$2,453,075	
Award \$150,000.00 Economic Development Set-Aside High Quality Jobs Creation Program				Award Date 5/18/2006 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Namasco Steel Warehousing	Dubuque	0	109	\$19.67	64	173	\$5,915,000	
Award \$400,000.00 Community Economic Betterment Account High Quality Jobs Creation Program				Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Nestle Purina PetCare Company	Clinton	10	0	\$13.30	0	10	\$20,686,000	
Award \$0.00 Enterprise Zone				Award Date 2/16/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Palmer Candy Company	Sioux City	10	0	\$12.33	0	10	\$995,000	
Award \$0.00 Enterprise Zone				Award Date 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Pattison Bros.	Clayton	22	0	\$15.76	13	35	\$20,967,800	
Award \$1,000,000.00 High Quality Jobs Creation Program Loan and Credit Guarantee Fund				Award Date 3/15/2006 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Pinnacle Ethanol, LLC	Corning	40	0	\$15.80	0	40	\$85,367,913	
Award \$0.00 Enterprise Zone				Award Date 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Procter & Gamble Manufacturing Company	Iowa City	40	40	\$20.20	0	80	\$29,000,000	
Award \$200,000.00 Community Economic Betterment Account High Quality Jobs Creation Program				Award Date 2/16/2006 2/16/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Raccoon Valley Biodiesel, LLC	Storm Lake	21	0	\$19.81	4	25	\$59,650,000	
Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program High Quality Jobs Creation Program				Award Date 5/18/2006 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
REM Enterprises, Inc.	Fremont	40	0	\$12.68	0	40	\$4,280,000	
Award \$0.00 Enterprise Zone				Award Date 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Rockwell Collins	Cedar Rapids	275	0	\$36.08	0	275	\$14,200,000	

Award		Award		Award		Award	
\$0.00		1/19/2006		1/19/2006		1/19/2006	
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Roulette America, Inc.	Keokuk	0	187	\$21.69	11	198	\$91,791,300
Award \$1,000,000.00		Award Date 1/19/2006		Award Date 1/19/2006		Award Date 1/19/2006	
Community Economic Betterment Account							
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Sedgwick Claims Management Services, Inc.	Dubuque	40	0	\$16.59	33	73	\$420,000
Award \$150,000.00		Award Date 3/16/2006		Award Date 3/16/2006		Award Date 3/16/2006	
Community Economic Betterment Account							
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Soy Innovations International	Indianola	5	0	\$20.19	5	10	\$5,108,192
Award \$100,000.00		Award Date 3/16/2006		Award Date 3/16/2006		Award Date 3/16/2006	
Value Added Agricultural Products and Processes Financial Assistance Program							
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Summit Building Systems, Inc.	De Witt	56	0	\$15.65	0	56	\$2,374,900
Award \$0.00		Award Date 3/16/2006		Award Date 3/16/2006		Award Date 3/16/2006	
Enterprise Zone							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
The ESCO Group	Marion	17	0	\$31.35	0	17	\$623,000
Award \$0.00		Award Date 4/20/2006		Award Date 4/20/2006		Award Date 4/20/2006	
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Tjaden Biosciences, LLC	Burlington	8	0	\$32.09	0	8	\$700,000
Award \$40,000.00		Award Date 5/18/2006		Award Date 5/18/2006		Award Date 5/18/2006	
Community Economic Betterment Account							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
VIP International, LLC	Hawarden	39	0	\$13.25	0	39	\$400,000
Award \$100,000.00		Award Date 3/16/2006		Award Date 3/16/2006		Award Date 3/16/2006	
Economic Development Set-Aside							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Western Dubuque Biodiesel LLC	Farley	16	0	\$20.49	14	30	\$33,758,000
Award \$400,000.00		Award Date 5/18/2006		Award Date 5/18/2006		Award Date 5/18/2006	
Value Added Agricultural Products and Processes Financial Assistance Program							
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Wholesome Harvest, LLC	Colo	9	0	\$20.00	0	9	\$0
Award \$125,000.00		Award Date 3/16/2006		Award Date 3/16/2006		Award Date 3/16/2006	
Loan and Credit Guarantee Fund							
Totals		Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
46 Projects Since 12-31-05		1,745	767	\$20.62	394	2,906	\$1,146,125,334

Project Totals		Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
389 Projects		16,154	6,118	\$19.29	3,968	26,240	\$4,580,949,941